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The mission of the Wilmington MPO is to develop and implement a comprehensive multi-modal 
transportation plan that supports the existing and future mobility needs and economic vitality of the 
Wilmington Urban Area. This shall be accomplished by protecting the environment, safe guarding the social 
equity, improving the quality of life for the citizens of the community, improving the local economy and 
providing for the safe and efficient mobility throughout the region. This is achieved through the long range 
transportation planning process which includes a comprehensive, continuous and cooperative approach 
from citizens and participating members. 
 

Meeting Agenda 
Wilmington Urban Area MPO 

Transportation Advisory Committee 
 

TO:  Transportation Advisory Committee Members 
FROM: Mike Kozlosky, Executive Director 
DATE:  August 13, 2010 
SUBJECT: August 18th Meeting 

A meeting of the Wilmington Urban Area MPO Transportation Advisory Committee will be held 
on Wednesday, August 18th at 4pm. The meeting will be held in the Lord Spencer Compton 
Conference Room at Wilmington City Hall. 

The following is the agenda for the meeting: 
1) Call to Order 
2) Approval of Minutes:  

a. 4/28/10- Amended 
b. 6/23/10 

3) Public Comment Period 
4) Old Business 

a. Resolution supporting corridor preservation of the interchange at Market Street and    
Military Cutoff Road extension 

5) New Business 
a. Resolution supporting corridor preservation for the Cape Fear Skyway 
b. Resolution supporting the HUD Sustainability Communities Regional Planning  

grant 
c. Resolution supporting an Amendment to the 2010-2011 Unified Planning Work 

Program 
6) Discussion 

a. Draft Wilmington MPO Ethics Policy 
b. NCDOT Work Plan and Draft State Transportation Improvement Program 
c. North Carolina Mobility Fund 

7) Updates 
a. Cape Fear Commutes 
b. City of Wilmington/Wilmington MPO 
c. Cape Fear Public Transportation Authority 
d. NCDOT 

8) Announcements 
a. Citizen Advisory Committee meeting- August 18, 2010 
b. Bike/Pedestrian Committee meeting- September 9, 2010 

9) Next meeting –September 29, 2010 
 

 
 



 
  

 
 
Attachments: 
• Minutes 4/28- Amended 
• Minutes 6/24 
• Map of potential interchange designs for Market Street/Military Cutoff Road extension 
• Resolution supporting corridor preservation of the interchange at Market Street and Military Cutoff Road extension 
• Cape Fear Skyway Transportation Corridor Preservation maps 
• Resolution supporting corridor preservation for the Cape Fear Skyway 
• HUD Sustainability Communities Regional Planning Grant Fact Sheet 
• Resolution supporting the HUD Sustainability Communities Regional Planning Grant 
• Amended 2010-2011 Unified Planning Work Program Budget 
• Resolution supporting an Amendment to the 2010-2011 Unified Planning Work Program 
• Draft Wilmington MPO Ethics Policy 
• NCDOT Draft State Transportation Improvement Program 
• NC Mobility Fund Overview and Selection Criteria Process 
• Wilmington MPO/City of Wilmington Project Update (July) 
• NCDOT Project Update   

 
 

 
 
 



Meeting Notes 
Wilmington Urban Area Metropolitan Planning Organization 

Transportation Advisory Committee 
Date:  April 28, 2010 

AMENDED 
 

Jonathan Barfield, Chairman, Cape Fear Public Transportation Authority 
Members Present: 

Laura Padgett, Vice-Chair, City of Wilmington   
Bill Sue, Brunswick County 
Jack Batson, Town of Belville 
Walter Futch, Town of Leland 
Bill Saffo, City of Wilmington 
Jason Thompson, New Hanover County 
Bob Lewis, Town of Carolina Beach 
 

Mike Kozlosky, Executive Director 
Staff Present: 

Joshuah Mello, Associate Transportation Planner 
Anthony Prinz, Associate Transportation Planner 
Bill McDow, Staff Engineer 
 

Mr. Barfield called the meeting to order at 4:10 PM.  He asked everyone to take a moment to review 
the TAC mission statement at the top of the agenda.  

1.  Call to Order 

 

Minutes for the meetings on March 24
2.  Approval of Minutes: 

th

 
 were approved unanimously.   

Mr. Walter Futch, TAC member from of the Town of Leland, told members the reason he is speaking 
during the public comment period is because at the last meeting the Vice-Chair who took over after Mr. 
Barfield left decided to close the debate on items on the agenda.  He said he wasn’t allowed to speak 
on it and he noticed the item was not on the agenda for this meeting.  He told members he thought it 
should be old business but it’s not on the agenda at all.  He told members that he would like to 
enlighten those of you who would like to hear him.  He said he wanted to present a prospective on the 
Skyway that you haven’t heard.  If you only want to hear one side he would understand.  He said he 
also wanted everyone to understand that the TAC is not the only venue that he will be going to.  He 
stated that he has already been asked to some city councils and he will be going to the county 
commissioners meeting and the legislature.  He told members he was not going to be presenting any 
new facts.  All the information he got, was from the internet, websites, meeting minutes and 
resolutions.  He told members that the Town of Leland sent 140 questions to the Turnpike Authority, 
and as of yet, he has not gotten answers to any of them.   

3.  Public Comment Period 

 
In reference to the last meeting, he stated that when those items were postponed early in the meeting 
for debate, when it got time to talk about them Ms. Padgett shut off debate.  He said there was no vote 
by the membership and that was really not proper.  What he finds objectionable though is that because 
we didn’t discuss it, the next day Mr. Kozlosky sent those items to members and requested we ask our 
councils to vote on it, but we never discussed it.  That is not proper and who ever told him to send 
them out shouldn’t have done that because they don’t have that authority.  That comes from this 
committee.  In addition, one of the resolutions that he asked us to support the gap-funding hadn’t even 
been approved in that form by the TAC.  If you will read that resolution, it is not the one that was the 
June 2007 resolution.  So that particular form of this resolution that Mr. Kozlosky asked to be passed 
by the councils, not only isn’t correct, it hasn’t been passed by this group.  You are not getting to hear 
both sides of the argument and you and the people have that right.  It’s time we heard both sides of it.   
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Mr. Futch said he has heard it said that the Town of Leland has been involved in every step of the way 
in picking that northern alternative.  Let me tell you, we were never involved in any step of the way until 
after October 14th when it was publicly announced.  Our next meeting was October 15th and we were 
expected to endorse this resolution that we had one day to look at.  If that happened to you guys, you 
know you would be climbing the walls.  He told members the Mayor of Wilmington held a meeting of 
Brunswick County and Town of Leland property owners at the town hall in Wilmington on March 29th

 

.  
Where was the Leland representative?  Not only were we not included in picking this alternative route, 
but even after it was picked there had been options 1 and 2 apparently, though it wasn’t attached to 
those minutes.  So, who picked the options?  Was it us?  When we were going to paint the bridge, we 
had a committee.  The committee decided what color and then came back to us.  We picked something 
that was part of a $1.1 billion project, $200 million or more in property is going to be purchased.  Did 
we get a choice?  Did we get an option A or option B?  I don’t think so.  The question is who ought to 
be making the decisions?  Should it be just a few of us or should it be all of us?  Should we work on 
what we see and what we hear, or should we work on facts?   

Mr. Futch told members he thinks this process has run amuck from the beginning.  He said he will let 
members decide if they would like to see his PowerPoint presentation or if you don’t want to see it. He 
will be more than happy to take it wherever he needs to take it.   
 
4.  Presentation 

Mr. Mark Foster, Chief Financial Officer for NCDOT, told members he was asked to explain, for 
the benefit for the new TAC members, how the Department of Transportation get it’s funding 
and how it uses those resources.  He said when you look at NCDOTs funding, it’s pretty simple.  
About 75% of the resources that they get come from state taxes and fees and the remaining 
25% comes from federal fees, primarily the federal gas taxes.  State money goes into two 
funds, the highway fund and the highway trust fund.  The highway fund is primarily sourced by 
state taxes, mostly gas taxes, and is used primarily for maintenance for the 80+ thousand lane 
miles of roads around the state, as well as public transit.  The Highway Trust Fund gets most of 
its resources from highway use taxes, such as sales taxes on automobile purchases, gas taxes 
and DMV fees.  It is used primarily for construction and where the monies are spent is set by 
statuary-formulas.  When looking at the source of state revenue, a little over half comes from 
the gas tax, about 15% comes from highway use taxes and fees collected make up the 
remainder at about 30%.  Revenues peaked in 2007 and are now running a little over $300 
million less per year.  As we look at the revenue forecasting, we don’t think we will be back to 
the 2007 levels until 2014.   

a.   NCDOT Transportation Financing – Mark Foster, CFO 

 
Mr. Foster told member the American Recovery and Reinvestment Act of 2009 was a nice, 
short-term shot in the arm.  NCDOT got about $835 million for transportation.  All of those funds 
have been committed to projects and a good bit of that is already underway.  We also received 
$545 million is special grants for the high-speed-rail initiatives and $10 million to assist with the 
completion of the Yadkin River Bridge.   

 
Mr. Foster stated that about 75% of every dollar received at DOT goes back into construction 
and maintenance.  About 10% is moved to other agencies like the Highway Patrol and drivers’ 
education.  North Carolina is one of the few DOTs in the country that does not get any general 
funding.  We are also one of the few that subsidizes other areas.  The remainder of the budget 
goes for administration, public transit or other safety initiatives.  Back in 2002-2003 legislation 
was passed that permitted NCDOT to cash flow its business.  Unlike other agencies that are on 
an annual appropriated budget, we are allowed to commit to future projects based on 
anticipated revenue.  With that came a couple stipulations; one is that we had to develop very 
sophisticated forecasting models and keep our cash within a target level in between a statutory 
floor of $200 million and a target which is about 12% of annual revenue.  The models allow us 
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to track every dollar and every activity within the DOT, including tracking on a cash flow basis 
on roughly 1400 to 1500 construction and transit projects and all of the debt requirements that 
take place, as we borrow money for advance finance, as well as the regular administrative and 
other expenses.  All of that comes together so that we know 10 years out how much capacity 
we can commit for new activity, but more importantly to ensure that anything we have 
committed to today will in fact be paid for even if we have a hiccup in the economy.  By having 
these models in place, we assured our contractors that we will pay your bills.   

 
This all fits together in terms of transportation planning for the state by doing economic 
planning.  Why would we invest in infrastructure if we don’t know what the outcome of that 
infrastructure is really going to drive in terms of economic activity and jobs around the City?  It 
all starts with the NC Comprehensive Plan.  Part of that comprehensive plan is being jump-
started right now with logistic task force.  They are looking at what is the economy of the state 
going to look like for the next 25 to 50 years.  What sort of infrastructure across all modes of 
transportation will be needed to put our state at a competitive advantage when new businesses 
are considering locating in North Carolina?  For the businesses already located here, what is it 
going to take to keep them here?   
 
A few years ago, we published a 20-year forecast for the DOT.  It forecast $65 billion in state 
needs.  That essentially represents that for every dollar that comes in, we have $5 in needs.  
We’ve got to prioritize every single dollar that comes into the Department to make sure it is 
bringing the highest impact in value to the State.  When looking at the planning process a few 
years ago, we came to the conclusion that it was a disjointed process.  We have a long-range 
plan that wasn’t connected with the State’s TIP, which is the 7-year plan, there was no 10-year 
plan to identify projects now and be ready to deliver in the next 3 or 4 years.  It lacked a work 
program that says if I give you a list of projects in the next five years, you should be able to 
count on us with a 90% or higher accuracy that we are going to do that job.  A lot of people 
focused on the TIP, but the TIP was only about a third of the spending that goes on in the 
Department of Transportation.  The whole work program is really what we are all about.   
 
The Department is in the midst of reviewing the first version of the 5 and 10 year plans.  A key 
to that is the development of the prioritization models that are data-driven and transparent.  As 
the local areas identify their transportation needs and document those needs, that information 
is collected from around the state for prioritization.  That will take place over the next six 
months.   
 
One of the ways we have been able to stretch the dollar is to use innovative financing.  There is 
no definition of “innovative financing” other than it is a wide-open deal that’s open to 
partnerships.  There have been several projects throughout the state that have been successful 
design/build projects and many construction companies/engineering firms are interested in 
partnering with the state for the projects.  We also developed the GARVEE Bonds program 
about 4 years ago.  This allows us to borrow against the federal revenues and we have used 
that to fund over 40 projects across the state.  We are the second largest DOT in the country, 
just behind Texas in terms of lane mile responsibility.  The primary reason is that most DOTs 
only take care of about 20% of the state infrastructure, which are primarily interstates.  NCDOT 
takes care of not only the interstates, but also the secondary road system.  When you look at 
the revenues received relative to the responsibility, rather than having the second largest pot of 
money, we are 48th

 

 out of 50 states in terms of resources per responsibility.  Most states fund 
their transportation initiatives through local property taxes, as well as gas taxes, DMV fees and 
sales taxes.  NCDOT collects no property taxes and so we have a trade off of property taxes for 
gas taxes in terms of funding North Carolina’s transportation system.   

Mr. Foster told members one of the things they will be hearing about within the next few weeks 
is a line item in the Governor’s budget called the North Carolina Mobility Fund.  There are a lot 
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of state congestion and mobility needs that are not currently being met.  We are working with 
the Governor to set up a special stream of funding that could be used outside the equity 
formula to address congestion bottlenecks and other economic key projects around the state 
for all transportation modes.  The goal is that in the next three years, the funding stream will 
rise to about $300 million.  We could tap into that resource with new money that will not be 
taking anything from the current pot.  About half of this $300 million will come from taxes and 
fees already collected today, essentially moving money back from the General Fund to 
transportation either by the elimination of the general fund transfer or sales tax collected on 
rental cars that would be redirected to transportation.  The other half would come from relatively 
modest DMV fees, as well as looking at the highway use tax and either a small percentage of 
the fees or eliminating the net trade tax break.   
 

5.  Old Business 

 
a.   Resolution Adopting the Wilmington MPO 2010 Legislative Agenda 

Ms. Padgett made a motion to amend the agenda and hear the portion of Mr. Futch’s 
presentation that affects the Legislative Agenda.  Mr. Thompson seconded the motion.  The 
motion carried unanimously. 
 
Mr. Futch told members his presentation deals with two resolutions, the 2007 Resolution and 
the 2010 Resolution.  He told members the 2007 resolution is based on some of the numbers 
that we keep hearing.  This resolution is requesting the North Carolina Turnpike Authority to 
explore additional alternatives to the funding gap for the Cape Fear Skyway to include 
potentially tolling a portion of the Wilmington Bypass.  This was never discussed according to 
the minutes.  It was in the minutes but never discussed and never voted on.  We keep seeing 
that the Skyway is going to fund 55% of its cost and that is where that particular item comes 
from.  The March 2010 resolution that was in our packet last time is still saying that this is going 
to fund 55% or $550 million.  This also says there is a $49 million gap. Mr. Futch stated that Mr. 
Kozlosky says in an email to him that the verbiage on the resolution is not word-for-word but 
that doesn’t really matter.  The fact that it did pass doesn’t matter.  Is the wording the same?  Is 
this an attempt to deceive the legislature that we have really looked at the things that we need 
to look at?  I know that Mr. Foster just presented information on how we get the money and 
how we spend the money.  It seems to me that being honest with the legislature and being 
honest with DOT about what we expect money-wise is going to have a big impact on his $65 
billion budget versus $9 billion to pay for it.  We are lying to them.  We’re making it harder for 
him.  We need to be accurate when we’re asking the legislature for money.  In this resolution is 
says whereas a traffic and revenue forecast was completed in the case of the proposed 
construction costs.  How did a traffic and revenue forecast tell you what the construction cost 
is?  That study was done by Wilbur Smith and Associates.  It has nothing to do with the cost of 
this bridge.  It has only to do with how much revenue can be generated by tolls.  So we are 
telling the legislature we have done a cost study.  Show me where it is.  Where was the cost 
study?  This project started at $350 million in 2003.  It went from $455 million to $815 million 
sometime in 2006 or 2007.  Now it’s at $1.1 to $1.5 billion.  Did we really do a cost study? How 
good are we at doing cost studies? On the TIP that Mr. Foster is dealing with it still shows this 
project at $497 million.  Is that honest?  Is that telling the truth?  Do we know it’s going to be 
$1.1 billion?  I don’t know.  I can’t tell you the answer to that but I sure have the questions.  
How long is the gap?  Some of the things say 40 years.  How much is the gap per year?  $49 
million?  If you take $49 million and multiply it by 40, that’s $ 1.96 billion dollars – that’s the gap.  
If you want to know what the total cost is, the gap ought to be $550 million, which it says it’s 
going to pay for, plus the gap.  That’s $2.5 billion dollars.  Is $550 million fifty-five percent of 
$2.5 billion?  Are we telling the legislature the truth?  Are we asking for gap funding and we’re 
lying to them?  The 2007 resolution talks about a $440 million gap.  So how can it be $440 
million in 2007 and today its $1.96 billion?  We keep talking about $440 million a year for 40 
years is $11 million a year and we’re asking for $49.  Is that a fair representation?  Does if fairly 
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represent the gap to the legislature?  Here’s the numbers and I didn’t make these up.  It says 
the Cape Fear Skyway in 40 years the revenue is going to be $1.526 billion.  You say 55% of 
the project is $1.2 billion – it wasn’t 100% of the project.  So if you do the math you will find out 
the total project cost is $2.775 million.  That is what it’s going to cost if we say we are raising 
revenues to pay for that bridge.  That’s the project cost.  So if you want to know what the gap is, 
then you say that $2.7 billion and subtract the $1.5 billion and that’s a $1.2 billion gap divided 
by 40 years, that’s $32 million a year for 40 years.  We’re asking for $49 million.  When I look at 
the numbers, it just doesn’t add up.  If you figure all that out, it doesn’t come to 55%, it comes to 
43%.  Now you say 43% to 55%, that’s not too bad.  It only makes a $680 million difference.   
That’s $17 million a year for 40 years.  If you toll the loop, we’re going to end up with almost 
$2.4 billion.  So, what is the impact on the gap from that?  The gap is going to be $11 million 
less per year for 40 years.  What we’re doing is, we’re going to toll that loop to gain $440 million 
and the people driving on that loop are going to be paying $2 billion over 40 years.  How much 
could the economy of Wilmington, Carolina Beach, Wrightsville Beach, Belville, Navassa and 
Leland benefit from $2 billion over 40 years or $2.4 billion if you don’t toll it at all?  That’s $60 
million a year. Does anyone seriously believe that if the state gives us $40 to $50 million a year 
for the next 40 years that we will get funding for any local projects, no matter what the allocation 
formula is?   
 
Mr. Futch told members that was the last of that presentation and he has another.   
 
Mr. Barfield asked him how many presentations he had.   
 
Mr. Futch responded that he had eight.  He explained that the others were shorter, but they are 
all equally important.   
 
Mr. Futch stated that you say that you included Leland all the time; every step of the way 
Leland was included.  In February 2009 there was no northern-alignment.  In September of 
2009, all of a sudden it appears.  Are any of the committee here?  How many people were on 
the committee?  Was Leland invited to participate in drawing the map?  Never; not one of my 
people, my employees, and not one of my council members was ever asked to help draw that 
map.  We actually were officially notified some time on October 10th through our TAC 
representative.  We saw it on October 14th.  Our meeting was on October 15th.  Mr. Kozlosky 
attended.  We had a motion not to endorse it and it failed by 3 to 2.  We didn’t really have 
enough information.  We knew we didn’t have enough information, so we asked a bunch of 
questions.  Did anybody outside of Leland participate?  Did anybody in here participate in 
drawing that map?  Mr. Kozlosky did.  He’ll know who else did.  Have you ever seen this map 
before?  Somebody drew it and it wasn’t Leland.  Who do you think drew it?  A meeting was 
held that didn’t include Leland.  At least one we know was held on March 29th

 

.  We don’t know 
how many before that.  How many of you guys were invited to those meetings?  This is the 
minutes to that meeting.  You can see who was invited.  This is the one Mayor Saffo called.  
We’ve got Mr. Sue, Mr. Saffo, a lot of property owners and engineers and Mr. Kozlosky.  Maybe 
a $100 million of this land is going to be taken out of Leland and we have plans.  We have 
platted maps.  All this stuff is in the town.  Would Mayor Saffo be happy if I came over to his 
property owners and said, look we’re going to draw a map and we don’t need Mayor Saffo?  
We don’t need any of the staff from Wilmington.  It’s not necessary.  Were we treated fairly?  
How long was Wilmington given to decide on picking their corridor which they got to pick?  
Were they allowed to participate when it was drawn?   

Mr. Thompson asked Mr. Futch if he wanted answers to the questions.  Mr. Futch said no, they 
are just rhetorical questions. 
 
Mr. Saffo told Mr. Futch he has his opinion but he does not have the facts.  Mr. Sue agreed.  
Mr. Saffo said you have your land use plan that you adopted in May and it includes the Skyway 
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Bridge.  You were aware of the project.  You’ve been sitting over there with Brunswick Forest 
playing games.  I represented the taxpayers of Wilmington.  We are having to pay for a right-of-
way when you can’t give us an answer on your side but you’re all for it over here.  Mr. Saffo told 
him he was entitled to his opinion but not his own facts.   
 
Mr. Futch asked if he called a meeting.  Mr. Saffo said he called a meeting to try to get some 
answers to some question that I can’t get on the other side of the river.  I want to know why we 
spent $4 million dollars to look at a northern alignment.  We spent taxpayer’s money looking at 
a northern alignment.  All of a sudden it was moved over.  Mr. Saffo stated that he was sure Mr. 
Futch was very well informed.   
 
Mr. Barfield told Mr. Futch that we were going to end the presentation.  Mr. Barfield made a 
motion to rescind hearing the presentation.  Mr. Thompson seconded the motion.  The motion 
carried in a 5 to 3 vote with Mr. Futch, Mr. Lewis and Mr. Batson voting against.  Ms. Padgett 
told members when she made the motion to hear the presentation, it was just that we hear what 
had to do with accepting the legislative agenda.   
 
Mr. Barfield told members he thought we could all come in here with our own numbers, our own 
innuendoes and thoughts.  You can take stuff and mix and match it for a quick look and confuse 
folks or, you can take your time and have something people can read and follow through and 
maybe it would make some sense.  He said maybe the presentation should have been sent out 
ahead of time so we could have time to review what you had to offer.   
 
Mr. Barfield asked what are the wished of the committee in regard to the legislative agenda.  
Ms. Padgett made the motion to adopt it.  Mr. Saffo seconded the motion.  Mr. Lewis asked if 
there was any particular reason why we have to move this through this month.  Are we looking 
at a time restriction or is there any critical issues that we’re missing here. Ms. Padgett explained 
that we have put this item off a month already.  We are hoping that in the short-session the 
legislature will consider the request for gap funding.  She told members that Mr. Futch’s 
numbers contain some confusion about exactly what the bridge is going to cost.  From a while 
back, she has the cost from the engineers who designed and built the bridge in Charleston.  
Their costs were $780 million so we have something to base this on.  We don’t know exactly 
what their right-of-way cost was but that was the engineering estimate to get that bridge built.  
Their bridge is slightly longer and then slightly shorter than we are intending to build if we use 
the current design.  Maybe that is where some of the discussion ought to be is on how we want 
this bridge designed.  If you take the interest on the money it cost them to build it over 20, 30 or 
40 years, and you take inflation since the several years their bridge has been completed, then 
you get pretty close to our $1.2 to $1.5 billion to build our bridge.  There was a bonafide study 
looking at who is going to use the bridge and what the anticipated revenue from those tolls was 
going to be.  That is where the 55% came from.  In all honesty, those numbers are not 
yesterday’s numbers.  They are a little bit old, but we have got to make some estimates if we 
are going to plan for the future.  We need help from the State Legislature.  The State 
Legislature and the Governor are trying to come up with sufficient funds to relieve congestion in 
this state.  The Governor’s line item that Mr. Foster told us about today is a bonafide effort to do 
that.  Other cities have been given tens of millions of dollars in gap funding for their toll projects.  
This part of the state historically has done without money.  If we don’t ask, we don’t get.  It’s as 
simple as that.  We will never get it if we don’t ask.  The urgency is to get this approved and to 
get it to the state so they can reasonably consider it in the short session which begins in May.  
We need to know that the state is going to do their part.  One of the things we heard pretty 
strongly was that this $300 million dollars is not going to come from our local/regional funds to 
build it if we can get the approval of the gap funding.  This project would take everything out of 
our transportation budget for the next 20 years and we certainly can’t afford that.  We have got 
to have the help of the state and we have got to have help of tolling.   
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Mr. Batson said the issue he has is around the corridor preservation.  If I understand it, the 
MPO is asking for the authority to preserver corridors along with the towns and counties, where 
you can just go through and say we plan to build a road here in two years.  You say we are 
going to preserve this corridor and all property owners in that area can no longer make 
decisions on selling or buying during this period of time.  They are still paying property taxes but 
they don’t have the use of the property that they may want to have.  That is a power in some 
ways worse than eminent domain.  I think the less people that have that authority the better 
because it needs to be used very, very sparingly.   
 
Ms. Padgett reminded members that we just came through the 2035 Long Range 
Transportation Planning process and we are getting ready to open the comment period and 
adopt a plan that goes out for 25 years.  To say that this right to protect a corridor is the first 
notice to property owners of where our roads need to go is not correct.  They can look at our 
published transportation maps on the DOT website, they can get them from any of the MPO 
staff and if you’ve got land transactions coming up, you should be looking at that.  For an 
individual property to be the driving force behind our regional transportation planning when they 
have 25 years of notice that some right-of-way needs to be preserved for a roadway is a real 
disservice to the future to this community.   
 
Mr. Batson said there is concern for individual property owner when all-of-a-sudden there is a 
corridor going through there.  Ms. Padgett said it is not all-of-a-sudden because corridors are 
planned way in advance.  Mr. Batson said that the person who owns that land are not going to 
be looking at DOT maps or looking on the computer.  He will not have a notice.  Ms. Padgett 
said it typically happens when somebody wants to buy that piece of property and they find out 
after they bought it and can’t do exactly what they want with it because it is in a corridor.  
People have a chance to be aware of this.  We are not taking away the provision of information 
by not allowing some serious protection.  Unfortunately, the state has never made provisions 
financially to buy land years and years in advance even though the planning may be there.  
Local governments are stuck with having to do that.  The City of Wilmington on several 
occasions have had to stepped-up and preserved property outside the limits of Wilmington in 
order to protect the regions ability to move traffic in the future.  That’s what we are asking the 
legislature to support.  That’s what we need to be able to do.   
 
Mr. Futch told members what he thinks this transportation corridor preservation does is extend 
eminent domain without payment to the property owners.  The reason I say that is because 
there is no guarantee that these corridors, once they’re preserved, will be the final corridor.  
We’ve seen that in this instance and we’ve seen in other instances where the corridor changes 
a little bit and all of sudden somebody different is in the crosshairs.  I can tell you there is a big 
problem with corridor preservation.  If my council can do what Wilmington has done, then I’ll 
preserve a corridor across Brunswick County that I think is right.  Is there anything to stop me 
from doing that?  Ms. Padgett reminded him that Wilmington is the lead-agency by federal law.  
Mr. Futch replied we may have somebody who can change that.   
 
Mr. Barfield told members his thought process on this has changed.  What changed it was that 
the County just passed a moratorium on cyber sweepstakes.  In that process, there were some 
folks that had gone through the permitting process but hadn’t been issued a permit.  They are 
being held up and can’t go forward until we figure out what we are going to do.  I have to look at 
what is in the best interest of the greater good.  Yes, it affects me and my clients, but the 
greater good is for us to have rules, regulations and laws in place for those cyber sweepstakes 
businesses.  The concept for preservation of roads is indeed the same. 
 
Mr. Sue told members he began serving on this committee in 1994.  The first bridge over the 
Cape Fear River was put on the drawing board in 1993.  At that time, that bridge crossed over 
the Cape Fear River and connected into the interchange where US 421 connects into US 
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17/74/76.  He raised an objection to that because it didn’t make any sense.  In the mean-time, 
future development in the lower Cape Fear, Brunswick County, the City of Wilmington and New 
Hanover County was studied to see what would be the best possible solution for the area.  
They came back with a proposal for a bridge down near the Port that linked back in with US 
17/74/76 and eventually to complete a loop.  That stayed dead for many years and nothing 
happened.  Then the Turnpike Authority was organized because it was decided that any future 
large highway projects were going to have to be supported by tolls.  That was in the early 
2000s.  At that time a consultant was hired to start projecting routes.  They had 5 or 6 routes all 
starting at Independence Boulevard, crossed over and landed in the same spot on the 
Brunswick side of the river and branched out into 5 or 6 different directions, all of them busting 
Brunswick Forest wide open.  All of them landed on top of Stoney Creek and Sneeds Farm.  
We had a public hearing at the Belville School.  They filled up the room up.  A resolution was 
adopted by the Transportation Advisory Committee to do everything possible to keep that 
Skyway project from landing on top of Sneeds Farm and Stoney Creek.  We passed the 
resolution after we listened to the people at the meeting.  The only person who has worked on 
the proposed routes since then has been the Turnpike Authority consultant.  They kept coming 
to me and asking if Brunswick County going to approve this corridor.  I told them no and I’m not 
even going to suggest that we approve this corridor until something is done to help the 
residents of Brunswick Forest, Stoney Creek and Sneeds Farm.  I heard no more about it 
because I wouldn’t budge.   
 
Mr. Sue told members Mr. Saffo brought him a small map showing the northern and southern 
route to a meeting of the Lower Cape Fear Water and Sewage Authority meeting about six 
months ago, of which they are members of the same board.  When I left that meeting, I 
immediately went to the biggest property owner affected, Brunswick Forest.  I showed it to Jeff 
Earp.  I told him that the route meets some of his objectives in not landing on top of Stoney 
Creek and Sneeds Farm.  It also looks to miss most of Brunswick Forest.  He looked at it and 
said he thought they could live with this thing.  He called him back and said it would need a few 
minor adjustments.  They made the suggested adjustment and he took it to his planning 
department for them to develop a map.  They took the map to Mr. Kozlosky and that is how the 
northern route came to be.  Nobody did anything in a back room, anything in secret or anything 
else.  All of the proposals for the different routes have been suggested by the consultant for the 
Turnpike Authority.  Brunswick County, as a result of that, unanimously passed a resolution 
approving the northern corridor and the northern corridor alone.  Nothing has been secret and 
every map that has been drawn, to his knowledge, has been drawn by the consultant for the 
Turnpike Authority.   
 
Mr. Kozlosky told members he wanted to address corridor preservation because that seems to 
be the issue on the table.  He said he wanted to point out that we are not just focusing on the 
Cape Fear Skyway as part of this request.  Staff is trying to develop a policy that will allow the 
MPO to file corridor preservation maps once projects reach a certain time period.  If the TAC 
does not support it, then we will go back to re-evaluate to request.   
 
Mr. Kozlosky said he wanted to answer Mr. Lewis’s question about why we want to take the 
legislative agenda forward today.  It is because the General Assembly is going into session on 
May 12th

 

.  We want to have a legislative agenda that we can present to them while they are in 
session.   

Mr. Thompson said he has a couple things he doesn’t particularly agree with.  The section 
regarding transportation financing where the committee recommends increasing the highway 
use tax from 3% to 4% over the next two years.  That goes along with the vehicle miles traveled 
(VMT) where consumers will pay taxes proportional to the miles driven.  I don’t like that one.  I 
also don’t like going from $28 to $30 on registration fees.  Mr. Sue said that those were the 
recommendations from the 21st Centaury Committee.  He said he doesn’t agree with all of them 
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either.  Mr. Thompson said this is our legislative agenda and I’ll tell you why I don’t agree with 
all these.  First, where it says several of the southeastern states have this rate or higher, it’s 
voodoo-math because some of them have property taxes mixed in and some don’t.  You can’t 
pick everybody else’s highest tax rate and think it’s a good thing for you to do because there is 
other stuff blended in.  On the VMT, if I don’t travel as many miles but I’m paying the tax when I 
buy the gas, basically VMT is meant to be a way to develop more revenue.  It doesn’t make 
sense to me.  On the vehicle registration, all these things allow the state to get more money, 
and it makes our region more of a donor region because we don’t get it back proportionally  to 
what the state takes in if we support all these state-wide initiatives.  If we allow the state to take 
all this money, we’re not going to get it back.  I would rather see the City of Wilmington have the 
local option sales tax and fund transportation measures here.  Let the Town of Leland have the 
local option sales tax for their roadways and transportation issues and keep the money.  Spend 
it in your area versus allowing the state to take it all and hope they send some back to us.   
 
Mr. Batson corrected him by pointing out that the registration fee will increase to $58.00, not 
$30.00.  
 
Mr. Sue asked if this committee has to endorse the 21st Centaury Committee’s 
recommendations.  Ms. Padgett told members that the 21st

 

 Centaury Transportation Committee 
was created by the Legislature so if we are politically astute, we will want to be part of what the 
Legislature has spent time and effort on.  These would not be needed and we could take all of 
this out to make everybody happy about not having to pay more money to the state for the 
roads.  But right now, unless counties would like own the roads and take care of them and if we 
don’t do something, the Highway Trust Fund is going to be totally inadequate.  People need to 
understand that we are on the verge of being just exactly where the federal government was 
with another $19 billion going from general fund into the Highway Use Fund.  The reason is 
people are driving less but more importantly, they are beginning to drive low-mileage lighter-
weight and higher mile per gallon hybrid vehicles and electric vehicles.  Those cars are using 
the roads just as much as we do now, but are not going to be paying for them.  Only people 
who are buying fuel for ordinary heavy duty vehicles are going to be paying for the roads.  So if 
we want everybody to pay for the driving they do, we are going to have to do something to put 
money in the Highway Trust Fund.  It is shrinking and will continue too.  These are the 
suggested ways and we should look at the menu of options so that they have choices.  We 
need to keep the options and support them.  We need to go along with what the Legislature has 
already spent time and effort in creating or we will be shooting ourselves in the foot and wonder 
why we’re sitting down here with no money.    

Mr. Kozlosky told members that the TAC has already endorsed the resolution supporting the 
recommendations of the 21st

 

 Centaury Transportation Committee.  That is why this item is 
included in the legislative agenda.   

Mr. Barfield called for the vote on Ms. Padgett’s motion.  The motion carried in a 5 to 3 vote 
with Mr. Futch, Mr. Batson and Mr. Thompson voting no.   
 

 
6.  New Business 

Mr. Kozlosky told members the 2010-2011 Unified Planning Work Program was adopted at the 
last meeting.  We did not have the Section 5303 allocation at that time.  We now have the 
revised Section 5303 funding so we are now requesting the board amend the planning work 
program to reflect the amount of Section 5303 funding we will receive from the state.  Mr. 
Thompson made the motion to amend the 2010-2011 Unified Planning Work Program.  Ms. 
Padgett seconded the motion and it carried unanimously.   

a.   Resolution Amending the 2010 – 2011 Unified Planning Work Program 
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Mr. Kozlosky told members the 30-day public comment period will open on May 6

b.   Opening of 30-day public comment period for Cape Fear Commute 2035 Transportation 
Plan 

th for Cape 
Fear Commutes 2035 Long Range Transportation Plan.  It will close on June 4th

 

.  Mr. Lewis made 
the motion to open the public comment period.  Ms. Padgett seconded the motion and it carried 
unanimously.   

 
7.  Updates 

Mr. Kozlosky provided the update on transportation projects in the City of Wilmington and 
Wilmington MPO. 

a.  City of Wilmington/Wilmington MPO 

 

Mr. Barfield provided the update for the Cape Fear Public Transportation Authority. 
b.  Cape Fear Public Transportation Authority 

 

Mr. Pope provided the update on the Department’s projects. 
c.  NCDOT 

 
Mr. Sue asked Mr. Pope about the status of the extra lane on the causeway.  Mr. Pope told 
members they have just began the document and should be expecting a citizen information 
workshop very soon.  Mr. Pope said he will get that information to him.   
 
Mr. Sue stated that he was told that the project was within the 60-month window and it would be 
completed and funded within that period.  Mr. Pope said it would start construction within that 
60-month period.  Mr. Sue told Mr. Pope that they were told that it was not going to come out of 
the regular pot.  It was going to be special funding so it would be moved along faster.  Mr. Pope 
stated that it would be funded with traditional trust funds.  Mr. Pope told members he will have to 
go back and look but he believes that this committee made the decision to take some of the 
GARVEE funds and put them on the Wilmington Bypass.  Mr. Sue asked if he meant section “A” 
of the Bypass.  Mr. Pope said yes.  Mr. Sue said we will have to find some money somewhere 
else.   
 
Mr. Sue asked if the environmental study had been completed.  Mr. Pope said no, it’s part of the 
Environmental Document.  Mr. Sue asked who would look at the environmental issues because 
you have got to replace the bridge.  You have got to have the environmental study before you 
can do anything else.  Mr. Pope said that was correct.  We do have one of the bridges across 
Alligator Creek that does have to be replaced.   
 
Mr. Futch asked about the ones that cross the Brunswick River.  Mr. Pope said no, the 
Department will be doing some rehab on the deck and extending the bridge, as well as the other 
bridge across Alligator Creek.   
 
Mr. Pope told members as of right now the plan is to complete the environmental document in 
September 2012.  Right-of-way will begin in 2012 and construction in 2013.  Mr. Sue said that is 
going to have to be moved up some way.  That is too far down the line.  We want to be able to 
get across the causeway by then.  Mr. Pope said at this point in time, you need to tell him what 
project in the 5-year plan you want to pushed back in order to push this one forward.   
 
Mr. Sue said the first page of this transportation report from Mr. Pope says the Oak Island Bridge 
is going to open in September of 2010.  He stated 14 years ago he went to the Department of 
Transportation and told them that it was the number one project.  Ms. Padgett told Mr. Sue that 
sounds about right according to the state-wide average for projects.   
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8.  Announcements 

 

With no further business, the meeting was adjourned at 5:48 PM 
9.  Adjournment  

 
Respectfully submitted 
 
Mike Kozlosky 
Executive Director 
Wilmington Urban Area Metropolitan Planning Organization 
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Mr. Barfield called the meeting to order at 4:10 PM.  He asked everyone to take a moment to review 
the TAC mission statement.  

1.  Call to Order 

 

Minutes for the meetings on April 28
2.  Approval of Minutes: 

th

 

 were approved unanimously with the addition of information to 
the project update from NCDOT regarding the causeway.   

Mr. Jack Reel told members he represents the property owners and the developer regarding the efforts 
in preservation of the Military Cutoff/Market Street corridor.  The current corridor map was recorded in 
2005 and specifically excluded the Pages Creek Marina site.  On January 15, 2009 the MPO approval 
letter to the previous developer approved the TIA study they had done for an earlier project on the 
same property.  In our TIA scoping meeting in 2009, no mention was made of the interchange.  The 
Market Street corridor study that was done in 2009 for the MPO had some graphics that represented 
development on that corner was actually encouraged.  He stated that he would like to ask members if it 
was fair to tie up what could be more than the properties needed for the interchange.   

3.  Public Comment Period 

 
Mr. Tom Johnson told members the current corridor that was recorded in 2005 excluded the Pages 
Creek Marine property.  It specifically excluded it from the corridor.  There has been no public hearing 
on a final option, no decision made on any changes or amendments to the 2005 corridor plan.  There 
are some proposals out there, but nothing that has gone to public hearing and nothing that is funded.  
You have to weigh that against the significant impact on property owner’s rights in that area.  He stated 
that if the map is amended, then you will tie up the owner’s property, which in his opinion gets to the 
point of being a taking without compensation.  There is no compensation coming forth to these folks.  
All you do is prevent them from being able to move forward which can significantly impact all the 
property owners.  You significantly increase the scope of this corridor when you don’t have the 
certainty.  You will affect many more people than the property owner he is representing.  The 
interchange project may not even happen and you are going to impact these property owners at a time 
when this community and communities across the country need investment.   
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Mr. Ryan Foster told members he is the project manager that will hopefully be taking 273 apartment 
units just south of Market Street and Military Cutoff.  He stated that his company has been in business 
for over 40 years building high-quality units and their intention is to do the same for this community.  
Their investment is estimated to be somewhere between $23 million and $ 27 million on this property, 
which will substantially increase the tax base in the area.  At the peak of construction they intend to 
have 150 people employed, which will help the citizens of this community as well.   
 
Mr. Futch asked if this property was zoned for apartments or does it have to go through a rezoning 
process.  Mr. Foster told him they were in the process of going through rezoning and have already 
been through Planning Commission.  Mr. Johnson added that they have funding for the project and in 
these times that is a key point. 
 
Mr. Jeremy Philips told members he is the real estate broker involved in putting the land together for 
Flournoy Development Company.  Some of the property in question is owned by his cousin, Brad 
Phillips and Pages Creek Marine.  Mr. Phillips could not attend the meeting but asked him to read a 
brief letter.  In the letter Mr. Phillips told members he owns the majority of the property.  He and his 
family opened Pages Creek Maine in 1978.  Recently the boating industry has been particularly 
punished during the economic down turn.  He asked members to consider voting against the proposed 
resolution to preserve the corridor that affects his property.  More than 5 years ago he and his wife 
purchased the 9-acres of property directly behind Pages Creek Maine with the intent of doing some in-
fill development.  As the recession deepened, they decided to put the 9-acre tract on the market.  In 
December of 2009 he made the decision to include 1.1-acre tract where the sales office is located in 
order to provide direct access to the property.  Because of the various other property owners involved 
in the overall land assembly, it took almost a year to get everything under contract.  During that time, 
the recession became worse and his business suffered greatly.  The opportunity to sell the property to 
Flournoy is the only thing that has kept the bank at bay.  Unfortunately, if this project is aborted, it will 
mean foreclosure for his family.  He stated that he understands that it is the business of this committee 
to evaluate and prioritize transportation needs considered to be in the best interest of the public.  He 
would only ask that you consider the private property owners who are negatively impacted through no 
fault of their own and now find themselves unable to sell or develop their property.  He goes on to say 
that it is his understanding of the facts that there has been ample opportunity to preserve this corridor 
previously if it was deemed necessary.   
 
Mr. Andy Koeppel told members that his name had been misspelled in the 5303 Funding agreement 
and asked that it be corrected.  The second thing he would like to bring to the attention of the TAC is 
the documents in the agenda package regarding the Cape Fear Skyway Bridge.  He would like to ask if 
the approach to the bridge between Carolina Beach Road and River Road is going to be elevated.  Mr. 
Kozlosky told members the design work for the project has been placed on hold.  Mr. Koeppel asked 
for news regarding the multi-modal facility and accusation of the U-Haul property.  Mr. Kozlosky told 
him the Department of Transportation is currently in negotiation on an option with the property owners.  
They are required to complete an environmental analysis at the site and plan to complete the analysis 
within one year.  Part of the option is a lease agreement with U-Haul that will allow them to continue 
operating at the location and vacate once the lease agreement terminates.   
 

 
4.  Old Business 

5.  New Business 

Mr. Barfield told members because he has financial interest in the item, he would ask to be 
recused from the vote.   Mr. Thompson made the motion to recuse Chairman Barfield from the 
item.  Mr. Lewis seconded the motion and it carried unanimously.   

a.   Resolution supporting corridor preservation of the interchange at Market Street and 
Military Cutoff Road extension 

 



TAC Meeting Minutes  Page 3 
June 23, 2010    
 

Mr. Kozlosky told members Military Cutoff extension is a project from Market Street to the I-140 
bypass.  The project began several years ago.  In August of 2005 the City of Wilmington, on 
behalf of New Hanover County, filed a Transportation Corridor Official Map to preserve a 
corridor for Military Cutoff extension from Market Street to the Wilmington bypass.  The 
Department has worked on the environmental document for the completion of the project.  Just 
two months ago, there were seventeen alternatives.  That number has now been reduced down 
to five.  One of the alternatives taken off the table was the upgrade of the existing facility.  The 
environmental document is expected to be completed by winter of next year and the record-of-
decision following that.  Staff is requesting that the MPO’s TAC support the need to file a 
transportation corridor official map amending the map that had been filed by the City of 
Wilmington and amend that map to include the additional project limits on the southeastern and 
northeastern sides of the interchange 
 
Mr. Kozlosky said back in 2005, the City’s filed a map for a cloverleaf interchange design, but 
did not include this property.  That was based on the old transportation model.  We have 
recently updated the model in 2008 and again in 2009 based on the traffic projections and the 
land uses.  Based on those updates, this interchange design changed and there has been a 
need to expand the interchange.  The Department has looked at three alternatives.  The 
alternative-2 interchange design ties in with Gordon Road and has a larger footprint than the 
previous two interchange designs.  We’ve worked with the Department in looking at these 
designs.  Based on our conversations, the interchange design is either alternative-2 or 
alternative-1; however, alternative-2 does take the most property.  This map demonstrates the 
impacts of those alternatives on the project that Mr. Johnson is referring to here today during 
the public comment period.  The Department has funding for right-of-way acquisition in 2014 
however there is no funding for construction.  The Department is currently working on their 5 
and 10 Year Work Plan.  To date that has not been released.  This project was prioritized 
through the list of Top-25 projects that was adopted by this board.  The project came out as the 
top-priority if you exclude the urban loop projects in the region.  Based on those reasons, staff 
would request this board consider a resolution preserving this corridor.  This project also came 
out as the number one priority for the Division in their prioritization process.   
 
Mr. Blair told members he recognized the need for right-of-way acquisition for future plans.  He 
said he is having a difficult time with when the west side was planned and the other piece came 
later, the public hearing piece did not happen at all during that process.  Mr. Kozlosky said 
there has not been a public hearing on the map.  He said it is important to point out that staff is 
not asking the board to file a map.  There will be a public hearing process associated with NC 
General Statute 136-44.50.  Staff is requesting this board support the preservation.  At this 
time, it has not been determined if the County or the City of Wilmington would in fact file the 
map.  We are requesting that this board support the corridor preservation and the filing of the 
map.   
 
Ms. Padgett asked if the maps represent 3-functional designs.  Mr. Kozlosky said they are 
leaning toward a hybrid of those two alternatives; however, in an effort to preserve the 
necessary right-of-way, staff would recommend filing a map based on alternative-2.  Ms. 
Padgett asked why the “figure 8” was not being considered.  Mr. Kozlosky said it was based on 
the volumes at the location.  It is his understanding from the roadway design engineers that the 
proposed interchange design would not function at the same capacity as the other two 
proposals.  Ms. Padgett said the reason for her questions are that it looks like what they are 
asking for is the maximum amount of land and an interchange that takes up more room.  She 
said she did not know if that helps the property owner by using a smaller area.   
 
Ms. Padgett told members she would like to remind the members that years ago this committee 
had a similar situation on the maps for the outer-loop around Wilmington.  The southern portion 
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of that outer-loop is gone because development was permitted and we have no way to get that 
back.  We have wished a number of times for that back when trying to do our long-range 
planning.  We are very pleased to have Flournoy interested in the community but, if we don’t 
preserve the right-of-way we will create a duplicate of College Road and Oleander Drive.   
 
Mr. Batson pointed out that this corridor preservation is an example of a worst-case situation.  
This action may cause the property to go into foreclosure or bankruptcy on something that may 
or may not happen.  Ms. Padgett told members it is frustrating to know that we went through the 
process of hiring an engineering firm to layout potential right-of-way and the City designated the 
corridor and now we find that because of growth, just like the southern-loop, that right-of-way 
will no longer work.  As a committee we are between a rock and a hard place.   
 
Mr. Lewis said we have the map from 2005 with a change in 2009.  Preserving corridors without 
a public hearing is a concern to him.  Mr. Futch said if these developers file for a development 
permit, I guess the City of Wilmington will file a transportation corridor map and then in 2013 
you’re going to have buy the land whether or not NCDOT buys it from the City.   
 
Ms. Padgett said there are two choices.  The county can file an additional corridor map or the 
City can file an amendment to the map we filed previously.  There was a public hearing in front 
of the City Council.  The City is the lead planning agency for the MPO and the City was asked 
on behalf of the Department of Transportation to designate the corridor in order to preserve it.  
One of the things all of us as elected officials get criticized for doing is not planning for the 
future.  Just as our mission statement says, we have to plan for roads. 
 
Mr. Futch told members this is taking peoples land without compensating them.  If the public 
needs this land, the constitution of the United States says that we are supposed to give them 
just-compensation.  Just-compensation is not amending this thing; just-compensation is paying 
them for their land when we take it.  This is what we are doing, we’re taking it from them is no 
different than if we stole it.  The public can “want”, but it’s time for us to put up some money.  It 
is not fair to these guys to take their land from them when we told them we weren’t going to in 
2005 and now we are.  Ms. Padgett pointed out this is the way the state of North Carolina does 
road planning.  There is no money for right-of-way at the state level.  When the City designated 
the corridor, and development got nearer and the property owners had to be compensated.  
The City of Wilmington “anteed-up” and we are supposed to get paid back.  The bottom line we 
must understand is that if we don’t preserve corridors, we will not have roads.  She asked Mr. 
Kozlosky if there was anything to be accomplished to ask the Department to go back and look 
harder at how they could configure this interchange.  Mr. Kozlosky stated that staff has already 
requested that the Department go back and see if the interchange footprint could be reduced.  
They are currently working on seeing if they could reduce the footprint and still have an 
interchange that will function at acceptable level of service.   
 
Mr. Kozlosky told members the City of Wilmington purchased six lots within the WestBay Estate 
subdivision as part of the effort to preserve the corridor for Military Cutoff extension.  Another 
reason staff feels this is important is that this could have a ripple effect on funding for this 
region, not only for this project, but other projects throughout the MPO.  If this project were to 
be approved and the buildings constructed, when the Department comes in, not only would 
they have to purchase the right-of-way and land, they will have to purchase these newly 
constructed buildings and relocate the people living there.  That will significantly increase the 
cost and that will impact funding for this division.  We receive our funds based on the 
transportation equity formula for building highways.  If we increase the cost of this project, we 
are going to have to take funds from another project in order to build this project if the 
interchange is important and desired at this location.   
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Mr. Blair asked why we are doing this now.  Mr. Kozlosky told members this development 
project will be going before the New Hanover Board of Commissioners on July 12th

 
 for rezoning.     

Mr. Thompson told members he has voted at least three times in the past while serving on this 
board as well as when serving as councilmember for the City of Wilmington.  None of them 
have yet come to fruition.  As members of this board, we wear two hats as elected officials.  
Preserving right of way is a function of the TAC; however, as a member of the Board of 
Commissioners, I look at the reality of something being built when I vote to zone or rezone.  
Sometimes they are very conflicting positions.   
 
Mr. Thompson asked Mr. Alford how much funding was set aside in our MPO area versus other 
areas in the southeastern part of the state.  What does it look like in the next few years?   
 
Mr. Alford told members the Board was expecting to get the 10-Year Work Plan last week.  It 
was delayed but they hope to receive it by the end of the week.  He said this project is based 
upon the prioritization that this MPO completed.  It has been vetted and has fallen out 
extremely high.  It’s one of the highest projects for this area.  Your will, as those who live here, 
is critical to how we go forward at the Department.  That’s how the Department has positioned 
themselves in terms of moving forward.  The input from this MPO is going to determine whether 
or not this project is built as planned for the long-term.  The TAC mission statement is not a 
near-term mission statement; but a long-term mission statement.  If you allow 231 units of multi-
family apartment complex to go into a piece of land not zoned presently for multi-family, in two 
or three years you’ll be screaming at the Department for not “anteing-up” the additional funds 
needed for right of way acquisition to condemn that project.  You’re being asked to make a 
brutal decision right now but the point is, you must make the decision.   
 
Mr. Thompson asked why the additional right-of-way was not preserved in 2009 when the last 
developer requested rezoning for his development.  Mr. Kozlosky said this recently updated 
information has just been provided to the Division and the MPO and staff did not have this 
information when that development came to the table in 2009.   
 
Ms. Padgett told members she, like many of the members of this committee, find it very 
frustrating the we hired an engineering firm to lay it out and tell us what right-of-way we needed 
to preserve.  It is very frustrating to get only five years down the road and find out the 
information was incorrect.  Now the question becomes, if we had all of the information, if we 
had known it was going to be big an intersection, would the property owners be in a different 
position then they are in now.  The right of way would have earlier notice but they still wouldn’t 
have had their property at that point.  The City has already bought property and we would like 
to know when we’re doing this, if the project is going to go through and the City of Wilmington 
will be paid back.  She said there is frustration on all sides and she feels terrible for the property 
owners and the situation for the developers.  Unfortunately, it’s happening all over the 
community where we have people who can’t move property or can’t do what they want to do 
just because of the economy.   
 
Mr. Lewis told members these investors have made some significant investments in making this 
project work.  Most likely their interpretation was based on 2005.  They made all this investment 
to make this work.  His concern is that we can’t keep changing the game.  He does not 
appreciated taking people’s property or at least making them hold it and they can’t use it.  He 
said he understands all the problems we have, but to keep changing this thing as things go 
makes it very difficult for anybody.   
 
Mr. Futch told members that Mr. Kozlosky was talking about how it might change our funding 
formula in the future.  He said the way he looks at that is we want to borrow these guys money 
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until we have the money to pay for this project.  If you were sitting in their position, would you 
want that to happen to you?  I think we all have to think about that.  We can say we sit here on 
the TAC and we wear one hat, but I can tell you that when we all took office, we took an oath to 
preserve the Constitution of the United States.  In the Bill of Rights it says you will compensate 
people. You will give them just-compensation when you take their land.  Just because we can’t 
afford it until 2014 means we can’t afford it.  The other thing is that Mr. Barfield stepped aside 
because he has some vested interest in the project.  The City of Wilmington owns six lots; they 
have a vested interest in it.  Are they speaking because they don’t want to lose their investment 
on the six lots, or are they speaking because they think this project is worthwhile?  Ms. Padgett 
said she was speaking as a member of the TAC and a member of the City of Wilmington who 
has nothing to gain personally or financially.  Mr. Futch said that she represents the City of 
Wilmington and they do have something to gain financially.  Ms. Padgett said it was not a 
conflict of interest.   
 
Mr. Futch said if the project stayed in the same footprint that it was, these guys would be 
building the project.  Ms. Padgett explained that she was saying that if we had recognized the 
need for a larger right-of-way and designated a larger corridor, perhaps the developer would 
not be in this position.  Mr. Futch said that was a heck of a perhaps if you were sitting in Mr. 
Philips position.  Ms. Padgett said she was looking at the public’s position down the road.   

 
Mr. Thompson said if the plan isn’t amended, we could still do the clover leaf on the one side 
that has been the plan since 2005.  While that may not be optimal, that’s better than the current 
configuration of the roadways – yes or no?  Mr. Kozlosky said that staff does not have that 
information at this time and he would need to consult with the Department.  Mr. Thompson said 
it was already voted on and we are preserving those corridors, so why would we have to re-
evaluate something the elected leaders already voted on and are paying to enforce.  Mr. 
Kozlosky said it was his understanding that the current design will not function appropriately at 
an acceptable level of service.  Mr. Thompson said neither does the one there right now, it’s a 
“double-F” so what difference does that make.  Ms. Padgett suggested that it could go from a 
“double-F” to not being able to move at all.   
 
Mr. Kozlosky said that we want to avoid the situation that we’re in with some of these other 
projects like the Martin Luther King, Jr. Parkway and College Road interchange.  Had we built it 
when we built the parkway, then that intersection would function at an acceptable level of 
service.  Today it does not.  That is why we are coming back and trying to retro-fit that project in 
order to improve the level of service.  Mr. Thompson pointed out that Martin Luther King, Jr. 
Parkway and College Road interchange was not built because we did not have the money back 
then.  Now it will cost twice as much to build in a retro-fit.   
 
Mr. Kozlosky stated to answer his earlier question regarding the level of service at the 
intersection, staff does not have that information and he would need to consult with the 
Department to determine what the level of service would be at the location if we went with 2005 
plan.  Mr. Thompson said he is sure it is not optimal, but if it’s worse than what we currently 
have with the way it’s configured, we need our money back from engineers and consultants 
from 2005.  It’s not the best plan and we’re still behind but it should be better than what we 
have.  Ms. Padgett said the point was to provide the connection between I-140 and Market 
Street, not to say exactly how the road was to be designed. 
 
Mr. Lewis said in looking at the preservation of the corridor, it has gotten so wide. We have 
taken significant areas left and right of the corridor and it seems like empty land.  It looks almost 
like the state is saying this is what it’s going to look like but I’m not really sure so let’s get as 
much property as possible in case we want to change it.  Mr. Kozlosky told members the 
Department is going back to see if they can reduce the foot print.   
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Mr. Futch made a motion keep the current transportation corridor as it is and not go with the 
amended transportation corridor.  Mr. Lewis seconded the motion.  The motion failed in a tie-
vote with four members voting in favor of keeping the current corridor preservation map and 
four members voting against.  Mr. Thompson did not vote. 
 
Ms. Padgett made an alternative motion to approve the resolution supporting corridor 
preservation of the interchange a Market Street and Military Cutoff Road extension.  Mr. Ballard 
seconded the motion.  The motion failed in a tied-vote of four in favor and four against.  Mr. 
Thompson abstained from voting on the motion.  He told members he did not like either one of 
the motions.   
 
Mr. Blair asked if members could get the information on the 2005 plans.  He said he would like 
to see what staff says about the 2005 plan before he makes a decision.  Ms. Padgett said the 
urgency is the County Commissions meeting on July 12th

 

.  Mr. Thompson told members even if 
the TAC voted to approve this corridor, the Commissioners could still vote to rezone it.  Ms. 
Padgett said the issue is whether or not we going to recommend that they not rezone it in order 
to preserve the corridor.    

Ms. Padgett asked if anyone had an alternative motion or are we going to leave this with no 
action.  With no suggestions made by members, Ms. Padgett said she would take the Chairs 
prerogative and close this item with no action taken.   
 

Mr. Mello told members NCDOT District 3 has a spot safety project along Myrtle Grove Road 
between Piner Road and Carolina Beach Road.  The project will add 2-foot paved shoulders to 
the road.  This resolution is asking the MPO and NCDOT to work cooperatively in an effort to 
try to find additional funding to expand the paved shoulders to 4-feet wide.  Mr. Kozlosky said 
the Department does have funding to widen the shoulders to 2-feet on each side and this is an 
effort to secure the additional funding to increase that to 4-foot to improve safety.  Ms. Padgett 
made the motion to support 4-foot bike lanes on Myrtle Grove Road.  Mr. Thompson seconded 
the motion.   

b.   Resolution supporting 4-foot bike lanes on Myrtle Grove Road 

 
Mr. Futch asked what other project funding will be impacted by this.  Are there other bicycle 
projects that wouldn’t get funded and if we do this.  Mr. Mello said we would seek funding from 
the Division of Bicycle and Pedestrian Transportation to add on-road bicycle lanes to this state 
roadway.  This project is ranked extremely high in the adopted long range transportation plan.  
It is one of the top-5 projects.  Mr. Futch asked what the top unfunded projects were.  Mr. Mello 
said he did not have that information.  Mr. Futch said that it seems that we should be asking is if 
there is a higher priority project that will not get funded if this is done.  That seems like we keep 
funding things that are not priority.  If we prioritize projects, we ought to go down the list from 
top to bottom.   
 
Ms. Padgett told members these projects have been vetted at the Technical Coordinating 
Committee (TCC) meetings.  They look at projects before bringing them to us so we are not 
picking projects from the bottom up.  Mr. Futch said his question is if this is the top unfunded 
project.   
 
Mr. Barfield told members that staff will provide a list of the top-unfunded projects to them.  Mr. 
Futch asked if members can wait until they receive the information before they vote on this 
resolution.  Mr. Barfield said there is already a motion and a second on the floor.  Mr. Futch 
said he would like to make a substitute motion that we wait until such time that we have 
information on the top-unfunded projects.  Mr. Batson seconded the motion.   



TAC Meeting Minutes  Page 8 
June 23, 2010    
 

 
Mr. Batson said the day and time we quit asking how much things cost, we’re not doing our 
total responsibility.  It is a fair question to always ask how much something costs.   
 
Mr. Kozlosky told members this resolution came from the Bicycle/Pedestrian Committee to the 
TCC and then to this committee.  It was recommended for adoption by both those committees.   
 
Mr. Barfield called for the vote on Mr. Futch’s substitute motion.   
 
Mr. Thompson called for a Point of Order.  He said he moved the previous question.  Ms. 
Padgett seconded it.  Mr. Batson said he did not know what we are voting on.  Ms. Padgett said 
we are voting on voting on the previously question.  Mr. Thompson said that it means we stop 
the discussion.  He said it’s called moving the previous question.  Mr. Futch said that was not 
correct.  Mr. Barfield told members the committee needs move forward.   
 
Mr. Barfield called for a vote on Mr. Futch’s substitute motion to table the resolution.  The 
motion to table failed with 2 in favor and 8 against tabling the motion. 
 
Mr. Barfield called for a vote on the previous motion supporting the 4-foot bike lanes on Myrtle 
Grove Road.  The motion carried 9 to 1, with Mr. Futch voting against.   
 

Mr. Kozlosky described a proposed concept plan for the BayShore/Middle Sound Loop area 
bicycle and pedestrian improvements.  New Hanover County received funding from a 
Transportation, Community and Systems Preservations grant for the development and 
implementation of a greenway network in the amount of $243,000.  A few years ago, some 
discretionary funding in the amount of $160,000 was allocated for bicycle and pedestrian 
improvements in the Middle Sound Loop area.  It required a 20% match from the county.  The 
county has agreed to fund the $40,000 match.  In an effort to utilize those funds in the most 
effective way possible, the county has developed a concept plan.  Staff is requesting this 
committee support this proposed greenway plan.  It is similar to what has been done with the 
Cross City Trail alignment map.   

c.   Resolution adopting the Middle Sound Loop Trail and Greenways Alignment Map 

 
Mr. O’Keefe, Director of Planning for New Hanover County, told members the county previously 
worked with a community group in the area to improve their bike and pedestrian access.  This 
is a great opportunity to connect to the Cross City Trail running along Military Cutoff Road to 
Middle Sound area and then connect sections of the county further north.  Ms. Padgett said we 
have had significant public input and they want these pedestrian improvements very badly.   
 
Mr. Futch made the motion to adopt the Middle Sound Loop Trails and Greenways Alignment 
Map.  Mr. Thompson seconded the motion.  The motion carried unanimously.   
 

Mr. Mello told members the resolution opposing House Bill 1686 originated in the Bicycle and 
Pedestrian Committee.  The resolution to oppose the bill was approved by both the Bicycle and 
Pedestrian Committee and the Technical Coordinating Committee.  It is a bill under 
consideration in the House.  It would restrict bicycle riders to not ride more than two-abreast 
except when passed or parked at roadways set aside for the exclusive use of bicycles.  It would 
require that they remain in a single-lane and move into single file formation when being over 
taken from the rear by a faster moving vehicle.   

d.   Resolution opposing House Bill 1686 

 
Mr. Mello told members that currently bicycles are classified as vehicles similar to any other 
vehicle on the roadway.  The Bicycle and Pedestrian Committee has concerns because this bill 
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starts to create separate rules for bicycles that don’t apply to motor vehicles, which erodes 
some of the rights of the bicyclist.  There was also a concern about the contributory negligence 
statute in North Carolina which says if you are at least 1% at-fault in a mishap, you cannot 
collect full damages.  There were also some concerns on how this law would be interpreted if 
there were a motor vehicle and bicyclist accident due to the contributory negligence statute.  
Some of the other states that have this law do not have the contributory negligence clause in 
the state law.   
 
Mr. Ballard made the motion to oppose House Bill 1686.  Mr. Blair seconded the motion  
 
Mr. Futch told members that it bothered him that the state legislature thinks it is safe for people 
to not ride four abreast on the highways and we are going to oppose it.  If somebody has an 
accident based on riding three or four across, they are going to think we are idiots.   
 
Mr. Lewis said he feels that other states have moved this thing forward because of activities like 
bicycle rodeos from one town to another where people are riding 6,7 or 8 abreast and it 
continues for miles long and causes traffic to backed up for miles.  Normally state police or 
community police officers then change that so rights aren’t violated.  He said he thinks this will 
step in to say your rights aren’t violated, here’s what the stipulation is.  Mr. Futch said it seems 
to him that it is a pretty safe thing to do.   
 
Ms. Padgett suggested making an amendment to the motion saying that this committee would 
like to have alternative language that did not take away the bicyclist right to use the road as a 
vehicle.  We agree with this resolution but would like to have alternative wording from the State 
Legislature.   
 
Mr. Barfield told members he does not feel anything we send regarding this resolution will make 
a difference in the current short-session.  Mr. Kozlosky said he agreed but it may in the next 
session.  Staff would like to include this item in the legislative agenda for the next session.   
 
Mr. Mello told members this bill did not originate from any existing safety issue.  It was an issue 
from a sheriff in rural county who has a lot of bicycle races that travel through his county.  This 
bill did make an appearance during the last session as well, so there is a chance that if will 
come before the legislature again in the long session. 
 
Mr. Futch said he did not see anything in the resolution that says that if bicyclist are not riding 
on the side of the road that you get to run over them.  He said it seems to him that this doesn’t 
affect their rights to ride.  It just says the safe thing to do is get in your own lane.  Opposing this 
house bill basically says we’re not for safe bicycle riding.   
 
Mr. Ballard and Mr. Blair accepted Ms. Padgett’s amendment to the motion.  Mr. Barfield called 
for a vote on the amended motion and it carried unanimously.  
 

Mr. Kozlosky told members the WMPO is the federal designee to receive Section 5303 Transit 
planning funds for the Wilmington Urban Area.  We share the funds with the Cape Fear Public 
Transportation Authority (CFPTA).  This agreement outlines that the MPO will provide 65% of 
those Section 5303 funds to CFPTA for their transit planning activities and the MPO will retain 
35% for the long-range transit planning.  This agreement is brought to this committee on an 
annual basis.   

e.   Resolution adopting an agreement between the Wilmington MPO and Cape Fear Public 
Transportation Authority regarding Section 5303 funding 
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Ms. Padgett made the motion to adopt the agreement between the WMPO and CFPTA 
regarding Section 5303 funding.  Mr. Futch said he would second the motion but stated under 
Item 6 - Termination, it states the agreement will terminate if federal and/or state funding for 
public transportation services to the UZA terminates.  He said he thinks we need to pick one 
because it is a totally different meaning when it’s “and”, versus when it’s “or”.  Mr. Kozlosky 
stated that these funds are federal funds that are passed through to the state and then passed 
through to the MPO.  Mr. Futch said you have got to say “and” or “or”.  You can’t say both 
because it is a totally different meaning if you say both and we need to pick one or the other.  
Mr. Futch said wouldn’t you terminate it if the federal funds terminate it because if it’s “or” it 
would just be the federal.  If it’s “and”, then you have to have both of them to terminate it.  Ms. 
Padgett said the problem is that if both of them are terminated, or either one of them is 
terminated, we don’t have sufficient funding.  Mr. Futch said then we need “or”.  If either one of 
them is terminated, then it terminates the agreement.  “Or” would satisfy; “and” does not satisfy.  
“And” would be that both would have to be terminated.  Mr. Barfield stated he did not see that 
because the state funding may be terminated but the federal will kick in and give you what you 
need.  Mr. Futch said then if you would say “or”, you would be fine.   
 
Mr. Kozlosky told members this agreement was drafted by attorneys and staff was not involved.  
Ms. Padgett told members in the past we have not created an unsolvable problem by leaving 
“and/or” in there.  If the attorneys put it in there, we ought to leave it in as written and she will 
stand by her motion.  
 
Mr. Barfield called for the vote on Ms. Padgett’s motion.  The resolution adopting the agreement 
between the Wilmington MPO and Cape Fear Public Transportation Authority regarding Section 
5303 funding carried unanimously.   
 

6.  Discussion 

Mr. Kozlosky told members the TDM program was established in 2001.  Funding for the initial 
program was a cost share between NCDOT and the City of Wilmington.  In 2008, the City 
decided to fully fund the program.  When the TDM Coordinator accepted another position, the 
program was moved over to the City’s Parking Division.   

a.  Transportation Demand Management (TDM) Visioning Plan 

 
Staff met with the Wilmington City Manager and discussed re-establishment of the TDM 
program on a regional basis.  The first step to re-establish the program will be to create a 
visioning plan for the region.  The Department has allocated funding beginning in July to create 
the visioning plan.  Staff wanted to make the TAC aware that a committee was going to be 
established to develop the plan and asked anyone who would like to participate in creating the 
visioning plan to contact him.   
 
Ms. Padgett told members other cities use it and get fairly good impact on their traffic 
congestion.  TDM looks at things like flexible opening and closing times for big companies or 
schools, park-and-ride programs and car pooling.  There are a number of things that can be 
done.  She said her big concern is that the state understands that we want to have local input 
into the programming and that we are not in the position of having to do it the same way that 
Raleigh does it, where the population density is very different.   

 

Mr. Kozlosky told members the Citizen Advisory Committee (CAC) was created to develop a 
long-range transportation plan. Now that the plan is almost finished, members of the committee 
have asked to remain active in assisting the MPO.  Staff suggested that once the long range 
plan has been adopted, we will need to develop a strategic business plan that will identify 
performance measures and implement those measures.  Staff would like to see the CAC 

b.  Continuation of the Citizen Advisory Committee 
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continue and be utilized to evaluate if the performance measures are being met.  They would 
also review the long-range plan and direct staff on how they feel we should implement the plan 
and evaluate that implementation.  They could also provide continuity between this plan and the 
update in five years.   
 
Ms. Padgett said the CAC could have provided input on the process for Military Cutoff 
extension when that was first being developed.  Because they’ve worked on the 2035 plan, we 
need them to continue to help get that plan out to the community.  That would be the first step.  
Once you put something in the plan, citizens need to learn to expect that those things are going 
to be developed as funding is available and not to feel that they have been blindsided by 
projects that come up.   
 
Mr. Batson said continuing the Citizen Advisory Committee is an excellent idea.  They are an 
award winning organization.   

 

Chairman Barfield told members copies of the Cape Fear Skyway Transportation Corridor 
Preservation maps were included in the agenda package.  Mr. Futch said he wanted to remind 
everyone that there was a resolution passed on October 28, 2009 setting a 6-month time limit 
on this corridor map preservation process.  That has since expired and if our resolutions mean 
anything, we shouldn’t be discussing this.  Ms. Padgett stated that time limit was set because 
the City of Wilmington had concerns that the City was going to get stuck with an expensive 
piece of property in the right-of-way.   

c.  Cape Fear Skyway Transportation Corridor Preservation maps 

 
Chairman Barfield suggested that another resolution can be brought forth to extend that time 
frame here in the near future.  He told members that the maps are in the package for review. 

 

Mr. Kozlosky told members he is a member of a state-wide work group that is looking at 
complete streets.  In July of last year, the Department passed a complete streets policy.  Since 
then the group has been working with the Department in developing a manual.  The committee 
members will be in Wilmington on August 2

d.  Complete Streets Work Group Stakeholder Interviews 

nd through August 4th to conduct stakeholder 
interviews.  They will also hold an open house to promote the Complete Streets Initiative on 
August 2nd

 
.  He said he would like to encourage members to participate in the meetings.   

7.  Updates 

Mr. Kozlosky asked Mr. Mike Roberts to updated members on activities of the Citizens Advisory 
Committee.  Mr. Roberts told members the Cape Fear Commutes Committee was recognized 
as part of the UNCW’s Master Program and was one of three organizations to receive a 
nomination for the 2010 Government Organization of the Year award.  He said members of the 
committee wanted to acknowledge the debt they owe to the WMPO staff, in particular Mr. 
Joshuah Mello.   

a.  Cape Fear Commutes 

 
Ms. Padgett thanked members for their efforts on behalf of the TAC and congratulated them on 
their well deserved recognition.   
 
Mr. Kozlosky told member staff is currently assembling the comments received on the long 
range plan and will bring it back to the Citizen Advisory Committee for review.  The final plan 
should be ready for the TAC at the September meeting.   
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Mr. Kozlosky provided the update on transportation projects in the City of Wilmington and 
Wilmington MPO.  Staff is in the process of conducting interviews for the vacant Associate 
Transportation Planner position.   

b.  City of Wilmington/Wilmington MPO 

 
Mr. Futch asked that the Wilmington Bypass be moved to the top of the update list.   
 

Mr. Padgett told members the Cape Fear Public Transportation Authority is moving forward with 
the transit facility.  It is has been a major focus for the organization.  They are also getting ready 
to move forward with the maintenance facility off Division Drive.   

c.  Cape Fear Public Transportation Authority 

 

Mr. Alford told members the Board of Transportation should be voting on the 5 and 10 year loop 
prioritization on next week.  Mr. Patrick Riddle told members the Department anticipated a let-
date of June 24

d.  NCDOT 

th

 
 for three bridges on Stone Chimney Road in Brunswick County. 

 
8.  Announcements 

 

With no further business, the meeting was adjourned at 5:48 PM 
9.  Adjournment  

 
Respectfully submitted 
 
Mike Kozlosky 
Executive Director 
Wilmington Urban Area Metropolitan Planning Organization 
 
 
 





WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION 
TRANSPORTATION ADVISORY COMMITTEE 

 
RESOLUTION SUPPORTING THE AMENDMENT OF THE TRANSPORTATION OFFICIAL 

CORRIDOR MAP FOR MILITARY CUTOFF EXTENSION 
 
WHEREAS, the Wilmington Urban Area Metropolitan Planning Organization provides transportation 
planning services for the City of Wilmington, Town of Carolina Beach, Town of Kure Beach, Town of 
Wrightsville Beach, Town of Belville, Town of Leland, Town of Navassa, New Hanover County, 
Brunswick County, Pender County, Cape Fear Public Transportation Authority and the NC Board of 
Transportation; and 
 
WHEREAS, a 2004 feasibility study completed by the North Carolina Department of Transportation 
evaluated a 4-lane median divided facility from Market Street to US 17 (Wilmington Bypass); and  

WHEREAS, North Carolina General Statute 136-44.50 allows for municipalities and counties to prepare 
and file Transportation Corridor Official maps to protect preferred corridors of future roadways; and 

WHEREAS, the City of Wilmington, on behalf of New Hanover County, filed a Transportation Corridor 
Official map for Military Cutoff Extension on August 4, 2005; and  

WHEREAS, as development continues to occur within the City of Wilmington and New Hanover    
County, the need to amend the existing map in an effort to preserve a future corridor for this regional 
transportation project has become evident; and 

WHEREAS, based on the traffic volumes, the North Carolina Department of Transportation has 
additional information that will require the need to preserve additional right-of-way for the construction 
of the interchange at Military Cutoff Road and Market Street; and 

WHEREAS, the Military Cutoff Extension is funded in the “Draft” State Transportation Improvement 
Program for right-of-way acquisition in 2014 and 2015 and construction is scheduled for 2017, 2018 and 
2019. 
   
NOW THEREFORE, be it resolved that the Wilmington Metropolitan Planning Organization’s 
Transportation Advisory Committee recognizes the need to file transportation official corridor maps and 
hereby supports amending the Transportation Corridor Official map on file with the New Hanover County 
Register of Deeds for Military Cutoff Road extension to expand the limits at the intersection of Military 
Cutoff Road and Market Street. 
 
ADOPTED at a regular meeting of the Transportation Advisory Committee on August 18, 2010. 
 
 
 
_________________________________ 
Jonathan Barfield Jr., Chair 
Transportation Advisory Committee 
 
 
 
_________________________________ 
Mike Kozlosky, Secretary 



WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION 
TRANSPORTATION ADVISORY COMMITTEE 

 
RESOLUTION SUPPORTING THE CAPE FEAR SKYWAY AND ENCOURAGING NEW 

HANOVER COUNTY, CITY OF WILMINGTON, BRUNSWICK COUNTY AND TOWN OF 
LELAND TO FILE A TRANSPORTATION CORRIDOR OFFICIAL MAP FOR THE CAPE 

FEAR SKYWAY  
 
WHEREAS, the Wilmington Urban Area Metropolitan Planning Organization provides transportation 
planning services for the City of Wilmington, Town of Carolina Beach, Town of Kure Beach, Town of 
Wrightsville Beach, Town of Belville, Town of Leland, Town of Navassa, New Hanover County, 
Brunswick County, Pender County, Cape Fear Public Transportation Authority and the N.C. Board of 
Transportation; and 
 
WHEREAS, the Cape Fear Skyway is a proposed 9.5 mile facility crossing the Cape Fear River that will 
provide a future connection from US 17 in Brunswick County to US 421 in New Hanover County; and 
 
WHEREAS, the proposed Cape Fear Skyway is a regional transportation project that will provide 
increased benefits to the community that include: additional access to the Port for commercial deployments, 
direct access to the west side of the Cape Fear River; reduction of future traffic demand on the Cape Fear 
Memorial Bridge, allow for uninterrupted travel across the Cape Fear River, allow for emergency response 
vehicles to travel across the Cape Fear River without the possibility of delay, decrease evacuation times 
during natural disasters, improve access to the Military Ocean Terminal at Sunny Point and provide for 
improved access to the Port facilities for military deployments; and 
 
WHEREAS, due to the possibility of encroaching developments in the potential corridors for the Cape  
Fear Skyway the Wilmington MPO encouraged New Hanover County, City of Wilmington, Brunswick 
County and the Town of Leland to utilize the land use tools available to preserve a corridor for this 
important transportation project; and 
 
WHEREAS, the Wilmington MPO’s Transportation Advisory Committee directed staff to prepare a 
Transportation Corridor Official map within 6 months, however the Wilmington MPO and North Carolina 
Turnpike Authority were unable to meet the deadline imposed by the Transportation Advisory Committee; 
and  
 
WHEREAS, the Wilmington MPO and North Carolina Turnpike Authority have developed the 
transportation corridor official map that has been prepared for recordation for the Cape Fear Skyway. 
 
NOW THEREFORE, be it resolved that the Wilmington Urban Area Metropolitan Planning 
Organization’s Transportation Advisory Committee encourages New Hanover County, City of Wilmington, 
Brunswick County and the Town of Leland to utilize North Carolina General Statute 136-44.50 to file a 
transportation corridor official map for the Cape Fear Skyway. 
 
ADOPTED at a regular meeting of the Wilmington Urban Area MPO Transportation Advisory Committee 
on August 18, 2010. 
 
 
 
_____________________ 
Jonathan Barfield Jr., Chair 
Transportation Advisory Committee 
 
 
_________________________ 
Mike Kozlosky, Secretary 



                     
 

FACT SHEET on HUD’s Sustainable Communities Regional Planning Grant Program 
 

The FY2010 Consolidated Appropriations Act (Public Law 111‐117) provided $100 million to the U.S. Department 
of Housing and Urban Development (HUD) for a new Sustainable Communities Regional Planning Grant 
program, of which $2 million will be reserved for capacity support grants distributed separately, and not less 
than $25 million will be awarded to regions with populations of less than 500,000.  HUD announced the 
availability of funding for this program on June 24, 2010. To view the announcement visit 
www.hud.gov/sustainability  
 
The Sustainable Communities Regional Planning Grant Program will support regional planning efforts that 
integrate housing, land use, economic and workforce development, transportation, and infrastructure 
investments in a manner that empowers jurisdictions to consider the interdependent challenges of economic 
competitiveness and revitalization;  social equity, inclusion, and access to opportunity;  energy use and climate 
change;  and, public health and environmental impacts.  The program will place a priority on investing in 
partnerships, including nontraditional partnerships (e.g., arts and culture, philanthropy, etc.) and bringing new 
voices to the regional planning process.   
 
The grant program is a centerpiece of the Interagency Partnership for Sustainable Communities, a joint effort 
between HUD, the US Department of Transportation, and the US Environmental Protection Agency to leverage 
long‐term development and reinvestment that advances improved environmental and economic sustainability 
and to engage stakeholders and citizens in meaningful decision‐making roles.  HUD has chosen to make the 
Partnership’s six Livability Principles central to the program outcomes discussed in the NOFA: 

1.  Provide More Transportation Choices. 
2.   Promote Equitable, Affordable Housing. 
3.  Enhance Economic Competitiveness. 
4.   Support Existing Communities. 
5.  Coordinate Policies and Leverage Investment. 
6.  Value Communities and Neighborhoods. 

 
The Sustainable Communities Regional Planning Grant Program will support a number of activities related to the 
development and implementation of integrated long‐range regional plans such as, but not limited to,   

A) identifying affordable housing, transportation investment, water infrastructure, economic development, 
land use planning, environmental conservation, energy system, open space, and other infrastructure 
priorities for the region;  

B) establishing performance goals and measures;   
C) providing  detailed plans, policies, and implementation strategies to be implemented by all participating 

jurisdictions over time to meet planning goals; and,  
D) engaging residents and stakeholders substantively and meaningfully in the development of the shared 

vision and its implementation.  For a full list of eligible activities please refer to the published NOFA. 
 
   



Recognizing that areas are in different stages of achieving sustainability, HUD established two funding categories 
for the Sustainable Communities Regional Planning Grant program.  

 Category 1 Funds can be used to support the preparation of Regional Plans for Sustainable 
Development. 

 Category 2 Funds can be used to support efforts to fine‐tune existing regional plans so that they address 
the Partnership’s Livability Principles, to prepare more detailed execution plans for an adopted Regional 
Plan for Sustainable Development, and limited predevelopment planning activities for catalytic 
project/projects.  

 
Grants will be made to regional consortia consisting of local governments, metropolitan planning organizations, 
educational institutions and non‐profit organizations.  The end product of a regional planning initiative will be a 
Regional Plan for Sustainable Development or a Detailed Execution Plan and Program for a Regional Plan for 
Sustainable Development that will provide a blueprint for investment decisions, both public and private, that 
will support a more sustainable future for a region.  The size of awarded grant amounts is determined by the 
whether the applicant represents a large metropolitan region, a medium‐sized region, or a small‐sized region, 
rural communities or small towns areas.  
 
Grant applications are due August 23, 2010. Applicants for funding should carefully review the requirements 
described in the NOFA and HUD’s General Section.  
 
Specific questions regarding the Sustainable Communities Regional Planning Grant Program requirements 
should be directed to: sustainablecommunities@hud.gov or may be submitted through the 
www.hud.gov/sustainability website.   



WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION 
TRANSPORTATION ADVISORY COMMITTEE 

 
RESOLUTION TO SUPPORT PARTICIPATION BY THE WILMINGTON MPO IN 

SUBMITTAL OF A SUSTAINABLE COMMUNITIES REGIONAL PLANNING GRANT  
 
WHEREAS, the Consolidated Appropriations Act, 2010 (Public Law 111-117), provided a total 
of $150,000,000 to HUD for a Sustainable Communities Initiative; and  
 
WHEREAS, of that total, $100,000,000 is available for the Sustainable Communities Regional 
Planning Grant Program; and  
 
WHEREEAS, the Sustainable Communities Regional Planning Grant Program will support 
metropolitan and multijurisdictional planning efforts that integrate housing, land use, economic 
and workforce development, transportation, and infrastructure investments; and  
 
WHEREAS, the participating organizations of the Cape Fear Regional Sustainability Planning 
Consortium represent a broad spectrum of organizations within the three-county region of 
Brunswick, New Hanover, and Pender all dedicated to planning for enhanced sustainability 
focusing on housing opportunities, transportation alternatives, environmental stewardship, and 
economic development; and  
 
WHEREAS, towards this end, the participating organizations formed the consortium to leverage 
the combined resources of the partners to attempt to secure federal grant funding for sustainability 
planning; and  
 
WHEREAS, the Cape Fear Regional Community Development Corporation (CFRCDC) is acting 
as the lead agency in a representative capacity with HUD on behalf of all members of the 
consortium and will assume administrative responsibility for ensuring that the consortium’s 
program is carried out in compliance with all HUD requirements. 
 
NOW THEREFORE, be it resolved that Wilmington Urban Area Metropolitan Planning 
Organization Transportation Advisory Committee hereby agrees to support participation by the 
Wilmington MPO in submittal of a Sustainable Communities planning grant proposal and 
authorizes the Executive Director to direct staff resources to assist in the sustainability plan 
development under the lead of CFRCDC upon awarding of the grant. 
 
ADOPTED at a regular meeting of the Transportation Advisory Committee on August 18, 2010. 
 
 
 
__________________________________ 
Jonathan Barfield Jr., Chair 
Transportation Advisory Committee 
 
 
 
__________________________________ 
Mike Kozlosky, Secretary 



Wilmington MPO  SPR SEC. 104 (f) PL      SECTION 5303     SECTION 5307   ADDITIONAL FUNDS       TASK FUNDING SUMMARY   
TASK TASK Highway                  Transit           NCDOT         
CODE DESCRIPTION NCDOT FHWA Local FHWA Local NCDOT FTA Local NCDOT FTA Local TE DO LOCAL STATE FEDERAL TOTAL 

    20% 80% 20% 80% 10% 10% 80% 10% 10% 80% 100% 100% 100%         
II-A Surveillance of Change                                   

II-A-1 Traffic Volume Counts     14,400 57,600                   14,400 0 57,600 72,000 
II-A-2 Vehicle Miles of Travel     50 200                   50 0 200 250 
II-A-3 Street System Changes     50 200                   50 0 200 250 
II-A-4 Traffic Accidents     600 2,400                   600 0 2,400 3,000 
II-A-5 Transit System Data     100 400                   100 0 400 500 
II-A-6 Dwelling Unit, Pop. & Emp. Change     1,000 4,000                   1,000 0 4,000 5,000 
II-A-7 Air Travel     50 200                   50 0 200 250 
II-A-8 Vehicle Occupancy Rates     50 200                   50 0 200 250 
II-A-9 Travel Time Studies     50 200                   50 0 200 250 

II-A-10 Mapping     1,600 6,400                   1,600 0 6,400 8,000 
II-A-11 Central Area Parking Inventory     0 0                   0 0 0 0 
II-A-12 Bike & Ped. Facilities Inventory     50 200                   50 0 200 250 

                                      

II-B Long Range Transp. Plan                           0 0 0 0 
II-B-1  Collection of Base Year Data     0 0                   0 0 0 0 
II-B-2 Collection of Network Data     0 0                   0 0 0 0 
II-B-3 Travel Model Updates     0 0                   0 0 0 0 
II-B-4 Travel Surveys     0 0                   0 0 0 0 
II-B-5 Forecast of Data to Horizon year     0 0                   0 0 0 0 
II-B-6 Community Goals & Objectives     500 2,000                   500 0 2,000 2,500 
II-B-7 Forecast of Future Travel Patterns     200 800                   200 0 800 1,000 
II-B-8 Capacity Deficiency Analysis     1,000 4,000                   1,000 0 4,000 5,000 
II-B-9 Highway Element of the LRTP     1,000 4,000                   1,000 0 4,000 5,000 

II-B-10 Transit Element of the LRTP     400 1,600                   400 0 1,600 2,000 
II-B-11 Bicycle & Ped. Element of the LRTP     1,000 4,000                   1,000 0 4,000 5,000 
II-B-12 Airport/Air Travel Element of LRTP     50 200                   50 0 200 250 
II-B-13 Collector Street Element of LRTP     400 1,600                   400 0 1,600 2,000 
II-B-14 Rail, Water or other mode of LRTP     200 800                   200 0 800 1,000 
II-B-15 Freight Movement/Mobility Planning     200 800                   200 0 800 1,000 
II-B-16 Financial Planning     200 800                   200 0 800 1,000 
II-B-17 Congestion Management Strategies     500 2,000                   500 0 2,000 2,500 
II-B-18 Air Qual. Planning/Conformity Anal.     0 0                   0 0 0 0 

                                      

III-A Planning Work Program     200 800                   200 0 800 1,000 
                                      

III-B Transp. Improvement Plan     200 800                   200 0 800 1,000 
                                      

III-C Cvl Rgts. Cmp./Otr .Reg. Reqs.                           0 0 0 0 
III-C-1 Title VI     100 400                   100 0 400 500 
III-C-2 Environmental Justice     200 800                   200 0 800 1,000 
III-C-3 Minority Business Enterprise     100 400                   100 0 400 500 
III-C-4 Planning for the Elderly & Disabled     50 200                   50 0 200 250 
III-C-5 Safety/Drug Control Planning     0 0                   0 0 0 0 
III-C-6 Public Involvement     1,200 4,800                   1,200 0 4,800 6,000 
III-C-7 Private Sector Participation     50 200                   50 0 200 250 

                                      

III-D Incidental Plng./Project Dev.                           0 0 0 0 
III-D-1 Transportation Enhancement Plng.     400 1,600                   400 0 1,600 2,000 
III-D-2 Enviro. Analysis & Pre-TIP Plng.     50 200                   50 0 200 250 
III-D-3 *Special Studies     17,000 68,000                   17,000 0 68,000 85,000 
III-D-4 Regional or Statewide Planning     50 200                   50 0 200 250 

                                      

III-E Management & Operations     37,301 149,203 5,912 5,912 47,296             43,213 5,912 196,499 245,624 
TOTALS   0 0 80,551 322,203 5,912 5,912 47,296             86,463 5,912 369,499 461,874 

R:\TransportationPlanning\TAC Meeting Minutes, Agendas & Forms\2010 Agendas\August 2010\Wilmington MPO table-1 page.doc 



WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION 
TRANSPORTATION ADVISORY COMMITTEE 

 
RESOLUTION AMENDING THE FISCAL YEAR 2010-2011 UNIFIED PLANNING WORK PROGRAM 

OF THE WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION  
 
 
WHEREAS, the fiscal year 2010-2011 Unified Planning Work Program documenting the comprehensive 
and continuing transportation planning program in the Wilmington Urban Area was adopted by the 
Transportation Advisory Committee on March 24, 2010 and amended on April 28, 2010; and 
 
WHEREAS, the need for amendment of the fiscal year 2010-2011 Unified Planning Work Program has 
subsequently been evaluated and justified in order to effectively advance transportation planning for fiscal 
year 2010-2011; and  
 
WHEREAS, the Wilmington Urban Area Metropolitan Planning Organization can amend the fiscal year 
2010-2011 Unified Planning Work Program until March 31, 2011 to cover any anticipated expenditures 
for the fiscal year. 
 
NOW THEREFORE, be it resolved that the Wilmington Urban Area Metropolitan Planning 
Organization Transportation Advisory Committee hereby approves the amendments to the fiscal year 
2010-2011 Unified Planning Work Program. 
 
ADOPTED at a regular meeting of the Wilmington Urban Area Metropolitan Planning Organization 
Transportation Advisory Committee on August 18, 2010. 
 
 
 
 
_________________________ 
Jonathan Barfield Jr., Chair 
Transportation Advisory Committee 
 
 
 
 
______________________ 
Mike Kozlosky, Secretary 
Transportation Advisory Committee 



 

THIS IS ONLY A DRAFT AND MAY BE SUBJECT TO SIGNIFICANT 
MODIFICATIONS 
 
STANDARDS OF CONDUCT 
ETHICS POLICY 
Wilmington MPO Transportation Advisory Committee members are prohibited from 
engaging in the following : 1) Accepting or soliciting any gift, favor or service that might 
reasonably tend to influence the voting member in the discharge of official duties or that 
the voting member knows or should know is being offered with the intent to influence 
the voting member’s official conduct; 2) Accepting other employment or engaging in a 
business or professional activity that the voting member might reasonably expect would 
require or induce the voting member to disclose confidential information acquired by 
reason of the official position: 3) Accepting other employment or compensation that 
could reasonably be expected to impair the voting member’s independence of judgment 
in the performance of the voting member’s official duties; 4) Making personal 
investments that could reasonably be expected to create a substantial conflict between 
the voting member’s private interest and the public interest; 5) Intentionally or knowingly 
solicit, accept or agree to accept any benefit for having exercised the voting member’s 
official powers or performing the voting member’s official duties in favor of another. 
 
CONFLICT OF INTEREST 
In order to prevent a potential conflict of interest, voting members will abstain from 
voting in or engaging in the discussion of any matter of business before the 
Wilmington MPO Transportation Advisory Committee that will have a special economic 
effect on either a business or real property of which the voting member has a 
substantial interest that is distinguishable from the effect on the public. For the purposes 
of this policy a substantial interest is defined as either 1) ownership of 10 percent or 
more of the voting stock or shares of the business entity or either 10 percent or more or 
$15,000 or more of the fair market value of the business entity: or 2) receiving funds 
from a business entity that exceeds 10 percent of the voting member’s gross income for 
the previous year; or 3) having a substantial interest in real property defined as an 
equitable or legal ownership with a fair market value of $2,500 or more; or 4) having a 
family member related to me in the first degree by consanguinity or affinity with a 
substantial interest in a business entity or real property as defined above. 
 
NOTIFICATION, VIOLATION AND ENFORCEMENT 
Wilmington MPO voting members shall notify the MPO Executive Director in writing or 
during the meeting of any conflict of interest as defined above prior to any vote or 
discussion of any matter of business which has created the conflict of interest. 
 
Any violation of these standards or requirements may subject the offending voting 
member to removal from the Wilmington MPO’s Transportation Advisory Committee, 
and possible prosecution by the New Hanover County District Attorney. 
 
Wilmington MPO Transportation Advisory Committee voting members are required to 
notify the New Hanover County District Attorney’s Office and the Wilmington MPO’s 



 

Transportation Advisory Committee in a timely manner should they have personal 
knowledge of any violations of these same standards by other voting members of the 
Wilmington MPO Transportation Advisory Committee. Voting members of the 
Wilmington MPO Transportation Advisory Committee are subject to possible removal 
from the Wilmington MPO Transportation Advisory Committee and possible prosecution 
by the New Hanover County District Attorney for failure to report violations of these 
standards by other voting members of the Wilmington MPO Transportation Advisory 
Committee. 
 
DISTRIBUTION OF POLICY AND AFFIDAVIT 
A copy of this ethics policy, in the form of an affidavit, shall be distributed to each new 
voting member of the Transportation Advisory Committee not later than the thirty 
business day after the MPO’s Executive Director is notified in writing of their 
appointment to the Transportation Advisory Committee or achieves said appointment by 
virtue of an election for public office; and 
 
Each new voting member of the Transportation Advisory shall acknowledge their 
acceptance of and agreement to comply with the ethics policy by signing the affidavit, 
having it notarized by a currently commissioned North Carolina Notary Public and 
returning the affidavit to the MPO Executive Director not later than thirty business days 
after appointment to the Transportation Advisory Committee.  
 
*Employees of the Wilmington MPO are subject to the City of Wilmington’s ethics policy. 
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A - Acquisition APD - Appalachian Development NHS - National Highway System
AD - Administration BOND - Revenue Bond
B - Booklets
C - Construction C - City O - Others
CG - Construction (GARVEE)
CP - Capital
F - Feasibility Study
G - Grading and Structures FA - Bridge Replacement On-Federal-Aid System
I - Inspections FLPF - Federal Lands Program (Forest Highways)
L - Landscaping FLPI - Federal Lands Program (Indian Reservation Roads)
M - Mitigation FLPP - Federal Lands Program (Park Roads)
MP - Mapping FLPR - Federal Lands Program (Refuge Roads)
N - Implementation HES - High Hazard Safety
O - Operations HFA - Highway Fund Appropriation
P - Paving
PE - Preliminary Engineering STP - Surface Transportation Program
R - Right of way IM - Interstate Maintenance STPEB - Surface Transportation Program, Enhancements (Bike)
RG - Right of way (GARVEE) IM(E) - Interstate Maintenance Exempt
S - Structures IMPM - Interstate Preventative Maintenance STPEP - Surface Transportation Program, Enhancements (Pedestrian)
SG - Signing L - Local Matching Share STPER - Surface Transportation Program, Enhancements (Roadside)
T - Training MOB - Mobility Funds T - Highway Trust Funds
U - Utilities NFA - Bridge Replacement Off-Federal-Aid System T2001 - State Rail Funds

NFAM - Municipal Bridge Replacement Program TIFIA - Transportation Infrastructure Finance and Innovation Loan

STHSR - Stimulus High Speed Rail

DOD - Department of Defense

BRGI - Bridge Inspection

DP - Discretionary or Demonstration

NRT - National Recreation Trails

S - State

SG - Safety Grant

STP - Surface Transportation Program

STPEL - Surface Transportation Program, Enhancements (Local)

PLF - Personal Automobile License Plate Funds

SRTS - Safe Routes to School

5,000 B B

I-40 TO NC 3
NC 3 TO SR 1003

5,000
C
C

10,000
20,000

NHS

NHS

NHS

UNFUNDED
C
R

C C
R

U 1,500

STATE TRANSPORTATION IMPROVEMENT PROGRAM

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

SYSTEM FU
N

D
S

LENGTH
(MILES)

DEVELOPMENTAL PROGRAM

PRIOR
YEARS
COST

(THOU)

TOTAL
PROJECT

COST
(THOU)

5 YEAR WORK PROGRAM

FY 2020FY 2018FY 2017FY 2015FY 2011 FY 2012

UNFUNDED
FUTURE
YEARSFY 2013

4,000

FY 2019

A
700

NHS
MNHS

25063,450 R7.3 NHS

FY 2014

9,000C A

COUNTY NUMBER

INDICATES INTRASTATE PROJECT

ROUTE NUMBER
Listed in order of I,
US, NC, SR, CITY

IDROUTE/CITY/ LOCATION / DESCRIPTION

or NEW ROUTE

FY 2016

NHS

PROJECT BREAKS

B3,000

Cost may include one or more funding types.
Multi-year funding of a project segment indicates
Cash-Flow Funding with proposed work type or
activity beginning in the initial scheduled year.

C 5,000 B

WAKE
WIDEN TO A FOUR-LANE FACILITY
WITH A BYPASS OF HOMETOWN
ON NEW LOCATION.

*R-0000NC 00 I-40 TO NC 96 EAST OF HOMETOWN.

COMMITMENTS
engineering, right of way, mitigation,

ESTIMATED COST Preliminary engineering, right
of way, utility, mitigation and construction cost

PROJECT BREAK C

FUTURE

estimates by funding category in current dollars.

WORK TYPE (ACTIVITY)Assigned to each project at
IDENTIFICATION NUMBER

project until completion.
conception and remains with

B

PROJECT SEGMENTS

Phases of implementation: preliminaryLOCATION / DESCRIPTION Project

C

A
NHS

SR 1003 TO NC 96.

termini and a general work description.

FUNDING See Highway or Public Transportation work types or activities see Work
utilities or construction. For other

KEY TO HIGHWAY FUNDING SOURCES

Funding Key for an explanation of funding categories
used for each project phase.

WORK TYPE (ACTIVITIES)

Type (Activity ) box below.

2011-2020 DRAFT STIP (HIGHWAY PROGRAM) FUNDING CATEGORIES

HP - Federal-Aid High Priority
HRRR - High Risk Rural Roads

NHS(E) - National Highway System Exempt

RR - Rail-Highway Safety

S(E) - State Exempt
SF - State Ferries

S(M) - State Match
S(5) - State (Highway) Trust Funds

CMAQ - Congestion Mitigation

Draf
t S

TIP



WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

INTERSTATE PROJECTS
I-5203 5230INTERSTATE MAINTENANCE PRESERVATION

FOR DIVISION 3.
IMPM 523523 523 CC C523C 523C C 523 C 523 C 523 C 523 C 523DUPLIN

NEW HANOVER

PENDER

SAMPSON

I-40

I-5357 8600SOUTH OF NC 210 (MILE MARKER 408.6) IN
PENDER COUNTY TO END OF I-40 (MILE
MARKER 420) IN NEW HANOVER COUNTY.
PAVEMENT REHABILITATION.

11.3 IMPM C 8600NEW HANOVER

PENDER

I-40

I-5301 2000MARKET STREET TO I-40. PAVEMENT
REHABILITATION.

6.0 IMPM C 2000NEW HANOVER I-140

I-5325 2000I-40 TO US 421.
PAVEMENT REHABILITATION.

6.0 IMPM C 2000NEW HANOVER I-140

RURAL PROJECTS
R-3601 18931 372

PLANNING/DESIGN IN PROGRESS

NC 133-SR 1472 INTERCHANGE TO THE
US 421-NC 133 INTERCHANGE. ADD
ADDITIONAL LANES ON NORTH AND
SOUTHBOUND LANES AND WIDEN
BRIDGE NO. 107 AND BRIDGE NO. 108.

1.5 NHS 200R

NHS 100U

NHS 359M

NHS 17900C

BRUNSWICK US 17-74-76

R-3300* 219000

PLANNING/DESIGN IN PROGRESS

HAMPSTEAD BYPASS, US 17 TO US 17
NORTH OF HAMPSTEAD. CONSTRUCT
MULTI-LANE FACILITY ON NEW LOCATION.

14.0 T R 20000

T 199000C
NEW HANOVER

PENDER

US 17

R-4002 11285 11285

UNDER CONSTRUCTION

WEST OF SR 1437 (OLD FAYETTEVILLE
ROAD) TO EAST OF US 17 INTERCHANGE
RAMPS WITH DUAL LEFT TURN LANES
ON NORTH RAMP TO US 17. WIDEN TO MULTI-
LANES.

0.9BRUNSWICK SR 1472

VILLAGE DRIVE

R-4063 21548 536

PLANNING/DESIGN IN PROGRESS

WEST OF SR 1437 (OLD FAYETTEVILLE
ROAD) TO SR 1438 (LANVALE ROAD).
WIDEN TO MULTI-LANES.

3.4 STP 3850R

STP 1500U

STP 162M

STP 15500C

BRUNSWICK SR 1472

VILLAGE DRIVE

Page 1 of 7
COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO

SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

RURAL PROJECTS
M-0389 15000 15000

IN PROGRESS

STORMWATER PILOT PROGRAM, DARE, NEW
HANOVER AND BRUNSWICK COUNTIES.
DEVELOP NEW AND INNOVATIVE
TECHNOLOGIES AND FILTERING
MECHANISMS TO "CLEAN UP" DISCHARGES
FROM NCDOT MAINTAINED OUTFALLS AND
ASSOCIATED OUTLETS.

BRUNSWICK

DARE

NEW HANOVER

VARIOUS

R-4708 23400US 421 (LAKE PARK BOULEVARD) IN
CAROLINA BEACH TO US 421 (FORT
FISHER BOULEVARD) IN KURE BEACH.
WIDEN TO MULTI-LANES.

3.9 STP 4700RR 4700

STP 14000C
NEW HANOVER SR 1573

DOW ROAD

R-2633* 625236 397570

PLANNING/DESIGN IN PROGRESS; GARVEE BOND FUNDING $31.05 MILLION; PAYBACK FY 2010-2021

WILMINGTON BYPASS, US 17 SOUTH OF
NC 87 IN BRUNSWICK COUNTY TO I-40 IN
NEW HANOVER COUNTY. FOUR LANE
DIVIDED FREEWAY ON NEW LOCATION.

20.2 NHS 34053405 3405 CGCG CG AAAA AA3405CG AA 3405CG AA 3405CG AACG 3405 AA CG 3405 AA CG 3405 AA CG 3405 AA CG 3405 AA

NHS 15333C AA 15333C AA

S(M) 3450C AA 3450C AA

T 94679467 GG BA BA 9466G BA

T G 32950 BB G 32950 BB G 32950 BB G 32950 BB

T P 14950 BC P 14950 BC

BRUNSWICK

NEW HANOVER

WILMINGTON

I-140/US 17

AA NC 87 SOUTH OF BISHOP TO US 74-76 EAST OF MALMO IN BRUNSWICK COUNTY - UNDER CONSTRUCTION.

AB NC 87 SOUTH OF BISHOP TO US 74-76 EAST OF MALMO IN BRUNSWICK COUNTY - UNDER CONSTRUCTION.

BA US 74-76 EAST OF MALMO IN BRUNSWICK COUNTY TO SR 1430 (CEDAR HILL ROAD) - RIGHT OF WAY IN PROGRESS.

BB SR 1430 (CEDAR HILL ROAD) TO US 421 NORTH OF WILMINGTON - RIGHT OF WAY IN PROGRESS.

BC US 74-76 EAST OF MALMO IN BRUNSWICK COUNTY TO US 421 NORTH OF WILMINGTON.

CA WEST OF US 421 NORTH OF WILMINGTON TO WEST OF US 117-NC 133 - COMPLETE.

CB WEST OF US 117-NC 133 TO EAST OF NC 132 - COMPLETE.

CC EAST OF NC 132 TO EAST OF I-40 SOUTH OF CASTLE HAYNE - COMPLETE.

URBAN PROJECTS
U-3337 8200 500

PLANNING/DESIGN IN PROGRESS

SR 1437 (OLD FAYETTEVILLE ROAD).
CONVERT GRADE SEPARATION TO
AN INTERCHANGE.

NHS R 700

NHS 7000C
BRUNSWICK US 74-76

U-4733 7657 7657

UNDER CONSTRUCTION

SR 2313 (WILSHIRE BOULEVARD) TO FOREST
HILLS DRIVE. INTERSECTION
IMPROVEMENTS.

0.5NEW HANOVER SR 1411

WRIGHTSVILLE

AVENUE

U-4751* 69820 6720

PLANNING/DESIGN IN PROGRESS

SR 1409 (MILITARY CUTOFF ROAD)
TO US 17. MULTI-LANES ON NEW
LOCATION.

4.0 T 9050R 9050R

T C 15000 C 15000 C 15000
NEW HANOVER NEW ROUTE
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WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

URBAN PROJECTS
U-4902 11294 1294

PLANNING/DESIGN IN PROGRESS

COLONIAL DRIVE TO SR 1402 (PORTERS
NECK ROAD). ACCESS MANAGEMENT
IMPROVEMENTS.

8.6 NHS 2600C C

NHS C 4800 D

NHS C 2600 B

NEW HANOVER US 17 BUSINESS

MARKET STREET

A SR 1272 (NEW CENTRE DRIVE) TO MARTIN LUTHER KING JR., BOULEVARD - UNDER CONSTRUCTION.

B COLONIAL DRIVE TO SR 1272 (NEW CENTRE DRIVE).

C MARTIN LUTHER KING JR., BOULEVARD TO SR 1409 (MILITARY CUTOFF ROAD).

D SR 1409 (MILITARY CUTOFF ROAD) TO SR 1402 (PORTERS NECK ROAD).

U-4903 1702 1702

UNDER CONSTRUCTION

SR 1209 (INDEPENDENCE BOULEVARD)
TO SR 2817 (17TH STREET). MILL AND
RESURFACE.

3.0NEW HANOVER US 76

OLEANDER DRIVE

U-5300 36520

PLANNING/DESIGN IN PROGRESS

NC132 (COLLEGE ROAD), SR 1272 (NEW
CENTRE DRIVE) TO SR 1327 (GORDON
ROAD). WIDEN TO MULTI-LANES.

2.5 NHS 7300RR 7300

NHS U 820

NHS 21100C

NEW HANOVER WILMINGTON

U-5017 7494 7494WILMINGTON COMPUTERIZED SIGNAL
SYSTEM.

NEW HANOVER WILMINGTON

A PHASE 1 - SOUTHERN SECTION - UNDER CONSTRUCTION.

B PHASE 2 - CENTRAL SECTION - UNDER CONSTRUCTION.

C PHASE 3 - NORTHWESTERN AND EASTERN SECTIONS - UNDER CONSTRUCTION.

U-3831 18653 253

PLANNING/DESIGN IN PROGRESS

SR 2048 (GORDON ROAD), NC 132
INTERCHANGE RAMP TO WEST OF
US 17 BUSINESS (MARKET STREET).
WIDEN TO MULTI-LANES.

2.4 S 100R A

S 1000C A

STP 4200R B

STP 13100C B

NEW HANOVER WILMINGTON

A NC 132 INTERCHANGE RAMP TO SR 2270 (WOOD SORRELL ROAD).

B SR 2270 (WOOD SORRELL ROAD) TO WEST OF US 17 (MARKET STREET).

U-4436* 9379 404

UNFUNDED LOOP PROJECT

SR 1318 (BLUE CLAY ROAD) AND I-140/US 17
(WILMINGTON BYPASS). CONSTRUCT
AN INTERCHANGE.

T 2375R

T 6600C
NEW HANOVER WILMINGTON

U-4434* 57458 1383INDEPENDENCE BOULEVARD
EXTENSION, RANDALL PARKWAY
TO US 74 (MLK, JR. PARKWAY).
MULTI-LANES ON NEW LOCATION.

1.7 T R 30375

T 25700C
NEW HANOVER WILMINGTON
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WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

URBAN PROJECTS
U-3338 74982 2666

PLANNING/DESIGN IN PROGRESS

SR 1175 (KERR AVENUE), RANDALL
PARKWAY TO SR 2649 (MARTIN LUTHER
KING, JR. PARKWAY). WIDEN TO
MULTI-LANES.

3.2 STP 17810R B

STP 774U

STP 67M

STP 16300C B

STP 4056R CR 4057 C

STP U 152 C

STP 29100C C

NEW HANOVER WILMINGTON

B RANDALL PARKWAY TO SR 2649 (MARTIN LUTHER KING, JR. PARKWAY).

C SR 1175 (KERR AVENUE) INTERCHANGE AT SR 2649 (MARTIN LUTHER KING, JR. PARKWAY).

U-4718 40543 1842

PLANNING/DESIGN IN PROGRESS

US 76 (OLEANDER DRIVE) AND NC 132
(COLLEGE ROAD). INTERSECTION
IMPROVEMENTS.

S 250C B

NHS 24000R

NHS 1M

NHS 350U

NHS 14100C

NEW HANOVER WILMINGTON

A RESURFACING - UNDER CONSTRUCTION.

B DRAINAGE WORK - UNDER CONSTRUCTION.

U-4738* 1108119 4219

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - PROJECT CURRENTLY UNDER STUDY BY THE NORTH CAROLINA TURNPIKE AUTHORITY

US 17 TO INDEPENDENCE BOULEVARD-
CAROLINA BEACH ROAD INTERSECTION.
CONSTRUCT A NEW FACILITY WITH
STRUCTURE OVER THE CAPE FEAR
RIVER.

9.5 O 222700R

O 18000M

O 863200C

BRUNSWICK

NEW HANOVER

WILMINGTON

NEW ROUTE

U-4920 7643 7643

UNDER CONSTRUCTION BY CITY

RANDALL PARKWAY, INDEPENDENCE
BOULEVARD-COVIL AVENUE TO SOUTH
COLLEGE ROAD.

NEW HANOVER WILMINGTON

FEASIBILITY STUDIES
FS-0803A

FEASIBILITY STUDY IN PROGRESS

PROPOSED I-140 TO NC 133 (VILLAGE ROAD).
ADD ADDITIONAL LANES.

6.0BRUNSWICK US 17

FS-0803B

FEASIBILITY STUDY IN PROGRESS

I-140 TO NC 50 IN ONSLOW COUNTY.
ADD ADDITIONAL LANES.

18.5NEW HANOVER

ONSLOW

PENDER

US 17

FS-1003B

SCHEDULED FOR FEASIBILITY STUDY

SANDERS ROAD TO NC 132 (COLLEGE
ROAD). WIDEN ROADWAY.

NEW HANOVER US 421 (CAROLINA

BEACH ROAD)
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WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

FEDERAL BRIDGE PROJECTS
B-4590 4519 9SMITH CREEK. REPLACE BRIDGE NO. 29 FA R 410

FA C 4100
NEW HANOVER NC 133

B-4591 657 60ISLAND CREEK. REPLACE BRIDGE NO. 4 NFA 50R

NFA 31U

NFA 16M

NFA 500C

NEW HANOVER SR 1002

B-5236 1925LORDS CREEK. REPLACE BRIDGE NO. 19 FA 175R

FA C 1750
NEW HANOVER SR 1100

B-4928 1156MILL CREEK. REPLACE BRIDGE NO. 28 NFA R 105

NFA M 1

NFA C 1050

BRUNSWICK SR 1432

B-5103 5000

REMOVE STRUCTURE AND FILL

ABANDON RAILROAD. REMOVE
BRIDGE NO. 35 AND REPLACE
WITH FILL.

FA 5000CNEW HANOVER SR 1627

3RD. AVENUE

BD-5103 36000 2000

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

DIVISION 3 PURCHASE ORDER CONTRACT
BRIDGE REPLACEMENT PROJECTS AT
SELECTED LOCATIONS.

NFA 200600 200 RR R200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18005400 1800 CC C1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500
BRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

B-3881 4819 4819

UNDER CONSTRUCTION

CSX TRANSPORTATION.
REPLACE BRIDGE NO. 26

NEW HANOVER CORNELIUS HARNET
DRIVE

(OLD NC 133)
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WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

MITIGATION PROJECTS
EE-4903 5022 5022

IN PROGRESS

ECOSYSTEMS ENHANCEMENT PROGRAM
FOR DIVISION 3 PROJECT MITIGATION.

BRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-5121 2000 2000EAST COAST GREENWAY. CONSTRUCT

GREENWAY.
NEW HANOVER WILMINGTON

A 17TH STREET - JOHN D. BARRY ROAD TO HALYBURTON PARK AND GEORGE ANDERSON DRIVE TO MUSEUM DRIVE - UNDER CONSTRUCTION

B INDEPENDENCE BOULEVARD, CONVERSE DRIVE TO PARK AVENUE; ROSEMONT AVENUE, WILSHIRE BOULEVARD TO END OF ROSEMONT - UNDER CONSTRUCTION

ENHANCEMENT PROJECTS
E-4914 270 270

UNDER CONSTRUCTION

CAROLINA BEACH AVENUE, HARPER
AVENUE TO SANDPIPER LANE AND
CANAL DRIVE, SEAGULL LANE TO
VIRGINIA AVENUE. CONSTRUCT
MULTI-USE FACILITY.

NEW HANOVER CAROLINA BEACH

E-4749 185 185

UNDER CONSTRUCTION

CONSTRUCT A BIKE PATH CONNECTING THE
RIVER TO SEA BIKEWAY TO THE EASTWOOD
ROAD PATH.

NEW HANOVER WILMINGTON

E-4516 435 435

UNDER CONSTRUCTION

US 74 (EASTWOOD ROAD), SR 1409
(MILITARY CUTOFF ROAD) TO CARDINAL
LANE. CONSTRUCT MULTI-USE TRAIL.

NEW HANOVER WILMINGTON

FERRY PROJECTS
F-5301 1150CEDAR ISLAND, SOUTHPORT AND FORT

FISHER DOCKS. REPLACE DOLPHINS.
NHS C 1150BRUNSWICK

CARTERET

NEW HANOVER

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5103 2519 2519

UNDER CONSTRUCTION

GEORGE ANDERSON ROAD TO SR 1100
(RIVER ROAD). VARIOUS SAFETY
IMPROVEMENTS.

7.8NEW HANOVER US 421 (CAROLINA

BEACH ROAD)
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WILMINGTON URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

HAZARD ELIMINATION PROJECTS
SF-4903C 96 96

UNDER CONSTRUCTION

SR 1551 (BLACKWELL ROAD/MAIN
STREET) TO US 74-76 IN BELVILLE.
VARIOUS SAFETY IMPROVEMENTS.

0.1BRUNSWICK NC 133

RIVER ROAD

W-5306 1240US 117-NC 132 IN CASTLE HAYNE.
CONSTRUCT A ROUNDABOUT.

HES 40R

HES 1200C
NEW HANOVER NC 133

W-5203 155 155

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

DIVISION 3 RUMBLE STRIPS, GUARDRAIL
AND LIGHTING IMPROVEMENTS AT
SELECTED LOCATIONS.

BRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

SF-4903D 170 170

UNDER CONSTRUCTION

NC 132 (COLLEGE ROAD) AND SR 1272
(NEW CENTER DRIVE). INTERSECTION
IMPROVEMENTS.

NEW HANOVER WILMINGTON

W-5104 5288 5288

UNDER CONSTRUCTION

NC 132 (COLLEGE ROAD), US 117 (SHIPYARD
BOULEVARD) TO US 421 (CAROLINA BEACH
ROAD). VARIOUS SAFETY IMPROVEMENTS.

4.4NEW HANOVER WILMINGTON

W-5132 390 185US 76 (OLEANDER DRIVE) AT US 117-
NC 132 (COLLEGE ROAD). CONSTRUCT
A RIGHT TURN LANE ON US 76 WEST-
BOUND ONTO US 117-NC 132.

HES 205CNEW HANOVER WILMINGTON

PASSENGER RAIL PROJECTS
P-5001 9257 9257

IN PROGRESS

TRACK AND STATION RIGHT OF WAY
ACQUISITION.

NEW HANOVER WILMINGTON
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

INTERSTATE PROJECTS
M-0412 CORRIDORS OF THE FUTURE PROGRAM.

INTERSTATE MAINTENANCE
DISCRETIONARY FUNDS (IMD) FOR
IMPROVEMENTS TO I-95 FROM FLORIDA TO
VIRGINIA. NORTH CAROLINA TO PROVIDE
FUNDS TO ADJOINING STATES UNDER
TERMS OF AN AGREEMENT.

16800 16800

IN PROGRESS

STATEWIDE I-95

I-9999 IM BALANCE. 0.0STATEWIDE VARIOUS

I-9998 INTERSTATE PREVENTATIVE
MAINTENANCE.

STATEWIDE VARIOUS

RURAL PROJECTS
M-0405 STATEWIDE MOWING MAINTENANCE

CONTRACTS FOR PROPERTIES ACQUIRED
BY NCDOT IN ADVANCE OF STIP PROJECTS.

1372 372

IN PROGRESS

S 100100 100 NN N100N 100N N 100 N 100 N 100 N 100 N 100STATEWIDE VARIOUS

M-0281 CENTER FOR TRANSPORTATION AND
THE ENVIRONMENT

1500 1500

IN PROGRESS

0.0STATEWIDE VARIOUS

M-0360 DESIGN SERVICES, PRELIMINARY
ENGINEERING FOR MISCELLANEOUS
PROJECTS.

15980 5980

IN PROGRESS

S 10001000 1000 PEPE PE1000PE 1000PE PE 1000 PE 1000 PE 1000 PE 1000 PE 1000STATEWIDE VARIOUS

M-0376 STATEWIDE GEOTECHNICAL STUDIES
AND INVESTIGATIONS PROJECT TO
COVER NON-PROJECT SPECIFIC WORK.

14900 5900

IN PROGRESS

S 900900 900 PEPE PE900PE 900PE PE 900 PE 900 PE 900 PE 900 PE 900STATEWIDE VARIOUS

M-0377 ENVIRONMENTAL STREAMLINING.
COORDINATE, PLAN, FACILITATE,
IMPLEMENT AND TRACK INITATIVES.

3000 3000

IN PROGRESS

STATEWIDE VARIOUS

M-0391 STRUCTURE DESIGN, PRELIMINARY
ENGINEERING FOR MISCELLANEOUS
PROJECTS

6978 2978

IN PROGRESS

S 400400 400 PEPE PE400PE 400PE PE 400 PE 400 PE 400 PE 400 PE 400STATEWIDE VARIOUS

M-0392 HYDRAULICS, PRELIMINARY ENGINEERING
FOR MISCELLANEOUS PROJECTS.

2800 1200

IN PROGRESS

S 160160 160 PEPE PE160PE 160PE PE 160 PE 160 PE 160 PE 160 PE 160STATEWIDE VARIOUS

R-4701 TRAFFIC SYSTEM OPERATIONS PROGRAM
(SIGNAL MAINTENANCE).

375230 175230

IN PROGRESS

STP 2000020000 20000 CC C20000C 20000C C 20000 C 20000 C 20000 C 20000 C 20000STATEWIDE VARIOUS
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

RURAL PROJECTS
R-4500 ECONOMIC DEVELOPMENT. 10000

IN PROGRESS

S 5000C 5000CSTATEWIDE VARIOUS

R-2929 NATIONAL PARKS SERVICE SPOT
SAFETY AND SIGN REHABILITATION.

1000

UNDER CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION

0.0 FLPP 100100 100 CC C100C 100C C 100 C 100 C 100 C 100 C 100STATEWIDE VARIOUS

R-4436 NPDES PERMIT, RETROFIT FOURTEEN
SITES PER YEAR TO PROTECT WATER
QUALITY.

41878 16878

IN PROGRESS

STP 25002500 2500 NN N2500N 2500N N 2500 N 2500 N 2500 N 2500 N 2500STATEWIDE VARIOUS

R-4067 POSITIVE GUIDANCE PROGRAM
(PAVEMENT MARKINGS AND MARKERS,
LED SIGNAL HEAD REPLACEMENT)

103412 63412

IN PROGRESS

STP 40004000 4000 CC C4000C 4000C C 4000 C 4000 C 4000 C 4000 C 4000STATEWIDE VARIOUS

R-4066 WETLAND RESTORATION PROGRAM.
COMPLETION OF WATERSHED
ASSESSMENT PLANS IN ALL SEVENTEEN
(17) RIVER BASINS TO IDENTIFY
WETLAND AND STREAM RESTORATION
PROJECTS FOR MITIGATION.

17500 17500

IN PROGRESS

STATEWIDE VARIOUS

R-8888 STATEWIDE PLANNING FOR TRAFFIC
FORECASTING, PRE-TIP PLANNING
AND PURPOSE AND NEED STUDIES.

1494 494

IN PROGRESS

S 100100 100 FF F100F 100F F 100 F 100 F 100 F 100 F 100STATEWIDE VARIOUS

R-2930 NATIONAL PARKS SERVICE EMERGENCY
PAVEMENT REHABILITATION.

700

UNDER CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION

0.0 FLPP 7070 70 CC C70C 70C C 70 C 70 C 70 C 70 C 70STATEWIDE VARIOUS

R-4454 IMPROVEMENT PROJECTS THAT FURTHER
ECONOMIC GROWTH AND DEVELOPMENT
IN SMALL URBAN AND RURAL AREAS.

47000 47000

IN PROGRESS

STATEWIDE VARIOUS

R-4049 TRAFFIC OPERATIONS (INCIDENT
MANAGEMENT, 511, SMARTLINK,
TEC, TMC)

230792 100792

IN PROGRESS

0.0 IM 97509750 9750 CC C9750C 9750C C 9750 C 9750 C 9750 C 9750 C 9750

NHS 32503250 3250 CC C3250C 3250C C 3250 C 3250 C 3250 C 3250 C 3250
STATEWIDE VARIOUS

R-4073 ASPHALT MATERIALS TESTING
LABORATORIES CORRECTIVE ACTION
PLAN FOR GROUNDWATER CLEAN-UP
AT 54 SITES.

22632 12632

IN PROGRESS

STP 10001000 1000 CC C1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

RURAL PROJECTS
R-9999WM ENVIRONMENTAL MITIGATION AND

MINIMIZATION.
178681 61631

IN PROGRESS

NHS 150050 1500 MM M1500M 8500M M 7000 M 4000 M 11000 M 12000 M 11500

T 15001500 MM1500M 8500M M 7000 M 4000 M 11000 M 12000 M 11500
STATEWIDE VARIOUS

M-0359 PROGRAM DEVELOPMENT AND
ENVIRONMENTAL ANALYSIS BRANCH.
DEVELOP A PROCEDURES MANNUAL.

300 300

IN PROGRESS

STATEWIDE

M-0428 ADVANCED VEHICLE RESEARCH
CENTER (AVRC).

297 297

IN PROGRESS

STATEWIDE

URBAN PROJECTS
U-4500 ECONOMIC DEVELOPMENT. 3667

IN PROGRESS

S 3667CSTATEWIDE VARIOUS

FEDERAL BRIDGE PROJECTS
B-4693 STATEWIDE SURVEY OF HISTORICAL

BRIDGES.
1000 1000

IN PROGRESS

STATEWIDE VARIOUS

B-4700 BRIDGE PRESERVATION ISSUES AT
SELECTED SITES.

129316 49316

IN PROGRESS

FA 25002500 2500 CC C2500C 5000C C 5000 C 5000 C 5000 C 5000 C 5000

NFA 25002500 2500 CC C2500C 5000C C 5000 C 5000 C 5000 C 5000 C 5000
STATEWIDE VARIOUS

B-9999 BRIDGE INSPECTION PROGRAM. 238572 128572

IN PROGRESS

0.0 BRGI 1100011000 11000 II I11000I 11000I I 11000 I 11000 I 11000 I 11000 I 11000STATEWIDE VARIOUS

BK-5131 BRIDGE PRESERVATION AT SELECTED
LOCATIONS.

1500 1500

UNDER CONSTRUCTION

STATEWIDE VARIOUS

BK-5102 BRIDGE PAINTING AT 19 SELECTED
LOCATIONS.

2027 2027

IN PROGRESS

STATEWIDE VARIOUS

BK-5132 IN-DEPTH ENGINEERING EVALUATION OF
WEIGHT RESTRICTIONS ON LOAD POSTED
BRIDGES ON US AND NC DESIGNATED
ROUTES.

1000 1000

IN PROGRESS

STATEWIDE VARIOUS

BK-5101 DECK PRESERVATION AT 15 SELECTED
LOCATIONS.

7747 7747

UNDER CONSTRUCTION

STATEWIDE VARIOUS

BK-5100 ESTABLISH BRIDGE MANAGEMENT
SYSTEM.

5000 5000

IN PROGRESS

STATEWIDE VARIOUS
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

FEDERAL BRIDGE PROJECTS
BR-5100 REHABILITATE BRIDGES AT SELECTED

LOCATIONS.
150000

SCHEDULED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

FA 25000C C 25000 C 25000 C 25000 C 25000 C 25000STATEWIDE VARIOUS

M-0418 STORM WATER RUNOFF. RESEARCH,
DESIGN, CONSTRUCT, MAINTAIN AND
MONITOR STORM WATER DRAINAGE
FROM 50 BRIDGES OVER WATERWAYS.
(HB 2346, SECTION 25.18)

5860 5860

UNDER CONSTRUCTION

STATEWIDE VARIOUS

M-0379 SCOUR EVALUATION PROGRAM OF
EXISTING BRIDGES.

3100 3100

IN PROGRESS

STATEWIDE VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-5130 BICYCLE MAPS AND ROUTES. REVISE,

UPDATE, REPRINT MAPS AND SIGN
ROUTES.

600 STPEB 55 5 MPMP MP AA A5MP A 5MP A MP 5 A MP 5 A MP 5 A MP 5 A MP 5 A

STPEB 55 5 MPMP MP BB B5MP B 5MP B MP 5 B MP 5 B MP 5 B MP 5 B MP 5 B

STPEB 5050 50 MPMP MP CC C50MP C 50MP C MP 50 C MP 50 C MP 50 C MP 50 C MP 50 C

STATEWIDE VARIOUS

A NORTH CAROLINA BICYCE HIGHWAY MAPS.

B LOCAL BICYCLE MAPS.

C URBAN, REGIONAL AND COUNTY BICYCLE MAPS.

EB-2956 STATEWIDE BICYCLE PROGRAM. 13645 8645

IN PROGRESS

0.0 STPEB 500500 500 CC C500C 500C C 500 C 500 C 500 C 500 C 500STATEWIDE VARIOUS

EB-2966 SAFETY-EDUCATION PROJECTS. 670 420

IN PROGRESS

0.0 STPEB 2525 25 BB B25B 25B B 25 B 25 B 25 B 25 B 25STATEWIDE VARIOUS

EB-4012 NORTH CAROLINA BICYCLING HIGHWAYS
NO. 10 (SANDHILLS SECTOR): MAPPING
AND SIGNING.

DELETED - WORK TO BE ACCOMPLISHED UNDER EB-3120

0.0STATEWIDE VARIOUS

EB-4013 SPOT IMPROVEMENTS: SHORT
PAVEMENT SECTIONS, BICYCLE
RACKS AND SIGNING NEEDS.

3830 2830

IN PROGRESS

0.0 STPEB 100100 100 CC C100C 100C C 100 C 100 C 100 C 100 C 100STATEWIDE VARIOUS

EB-4411 ROADWAY IMPROVEMENTS FOR BICYCLE
SAFETY ON STATE AND LOCAL
DESIGNATED BIKE ROUTES.

9880 7880

IN PROGRESS

STPEB 200200 200 CC C200C 200C C 200 C 200 C 200 C 200 C 200STATEWIDE VARIOUS

EB-3314 STATEWIDE PEDESTRIAN FACILITIES
PROGRAM.

5600 4100

IN PROGRESS

0.0 STPEP 150150 150 CC C150C 150C C 150 C 150 C 150 C 150 C 150STATEWIDE VARIOUS

EB-5118 STATEWIDE BIKE AND PEDESTRIAN
FACILITY DEVELOPMENT.

3331 3331

IN PROGRESS

STATEWIDE VARIOUS
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

BICYCLE AND PEDESTRIAN PROJECTS
EB-9999 BIKE-PEDESTRIAN BALANCE 30000 STPEB 5000C C 5000 C 5000 C 5000 C 5000 C 5000STATEWIDE VARIOUS

EB-4410 AREA-WIDE BICYCLE IMPROVEMENTS
FEASIBILITY STUDIES.

200 150

IN PROGRESS

STPEB 55 5 FF F5F 5F F 5 F 5 F 5 F 5 F 5STATEWIDE REGIONAL

CONGESTION MITIGATION PROJECTS
C-4901 RAIL DIVISION, CONSTRUCT A SECOND

MAIN LINE BETWEEN THOMASVILLE
AND LEXINGTON IN DAVIDSON COUNTY.

52295 7776 STHSR 1119 1154PE PE1135PE

STHSR 2749 5951R R5852R

STHSR 4475 7789C C12045C

O 750 750C C750C

STATEWIDE NC RAILROAD

A NCRRIP - RESTORE DOUBLE TRACK, BOWERS TO LAKE - UNDER CONSTRUCTION.

C-3600 DEPARTMENT OF MOTOR VEHICLES (DMV),
VEHICLE EMISSION COMPLIANCE SYSTEM.
UPGRADE NORTH CAROLINA'S MOTOR
VEHICLE EMISSIONS INSPECTION AND
MAINTENANCE (I/M) PROGRAM.

6702 6702

IN PROGRESS BY DEPARTMENT OF MOTOR VEHICLES

0.0STATEWIDE VARIOUS

C-4982 TRANSPORTATION OPERATIONS CENTER
TO ALLOW COORDINATED STATE AND
REGIONAL TRANSPORTATION FUNCTIONS
IN CONJUNCTION WITH THE STATE
HIGHWAY PATROL COMMUNICATIONS
CENTER AND OTHER EMERGENCY
SERVICES PROVIDERS.

6900 6900

IN PROGRESS

STATEWIDE VARIOUS

C-5100 SCHOOL BUS DIESEL PARTICULATE
FILTER AND CLOSED CASE VENTILATION
SYSTEM RETROFITS.

2000 2000

IN PROGRESS BY DEPARTMENT OF AIR QUALITY

STATEWIDE NON-ATTAINMENT

AND MAINTENANCE

AREAS

C-4903 NORTH CAROLINA AIR AWARENESS
OUTREACH PROGRAM TO PROVIDE
EDUCATION AND PRODUCE DAILY
AIR QUALITY FORECAST.

1500 500

IN PROGRESS BY DEPARTMENT OF AIR QUALITY

CMAQ 8080 80 NN N80N 80N N 80 N 80 N 80 N 80 N 80

O 2020 20 NN N20N 20N N 20 N 20 N 20 N 20 N 20
STATEWIDE NORTH CAROLINA

DIVISION OF AIR

QUALITY

C-9999 CONGESTION MITIGATION AIR QUALITY
(CMAQ) PROGRAM BALANCE IN NON-
ATTAINMENT AREAS

123000 CMAQ C 12000 C 21000 C 30000 C 30000 C 30000STATEWIDE STATEWIDE
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

CONGESTION MITIGATION PROJECTS
C-4902 NCSU, NORTH CAROLINA SOLAR

CENTER CLEAN TRANSPORTATION
PROGRAM. DEVELOP AND ADMINISTER
A SEVEN YEAR CLEAN FUEL-ADVANCED
TECHNOLOGY REBATE PROGRAM IN ALL
CMAQ ELIGIBLE COUNTIES TO REDUCE
EMISSIONS.

10378 1600

IN PROGRESS BY NORTH CAROLINA STATE UNIVERSITY

CMAQ 13861384 NN 1411N N 1413 N 1428

O 347346 NN 353N N 353 N 357
STATEWIDE NORTH CAROLINA

STATE

UNIVERSITY

ENHANCEMENT PROJECTS
E-4603 ECOSYSTEMS ENHANCEMENT

PROGRAM. STRUCTURED MITIGATION
FOR PROTECTION, ENHANCEMENT
AND RESTORATION OF ECOLOGICAL
FUNCTIONS AS COMPENSATION
FOR PROJECT IMPACTS AT THE
WATERSHED LEVEL.

625 625

PROGRAMMED FOR PLANNING AND PROGRAM DEVELOPMENT ONLY

STATEWIDE VARIOUS

E-4599 INSTALL RIVER BASIN HIGHWAY SIGNS. 187 187

IN PROGRESS

STATEWIDE VARIOUS

E-4018 NATIONAL RECREATIONAL TRAILS. 12645 645

IN PROGRESS

NRT 12001200 1200 CC C1200C 1200C C 1200 C 1200 C 1200 C 1200 C 1200STATEWIDE VARIOUS

E-3821 PRESERVE HISTORIC BRIDGES FROM
DEMOLITION.

250 250

IN PROGRESS

0.0STATEWIDE VARIOUS

E-4602 GIS ARCHAEOLOGICAL DATABASE.
STATEWIDE DATABASE TO CALCULATE
ARCHAEOLOGICAL SITES LOCATED
WITHIN OR NEAR NCDOT PROJECTS.

750 750

IN PROGRESS

STATEWIDE VARIOUS

E-9999 ENHANCEMENT BALANCE. 3000 STPE 1000 1000C C1000CSTATEWIDE STATEWIDE

ENHANCEMENT PROJECTS (ROADSIDE)
ER-3611 COLOR CANOPY AND TREE PLANTING

STATEWIDE.
5727 3227

IN PROGRESS

0.0 STPEL 250250 250 LL L250L 250L L 250 L 250 L 250 L 250 L 250STATEWIDE VARIOUS

ER-5100 ROADSIDE ENVIRONMENTAL PROJECTS
AND TREE PLANTINGS.

7605 7605

IN PROGRESS

STATEWIDE VARIOUS

ER-3419 NORTH CAROLINA STATE BYWAYS
BOOKLET PRINTING.

50 50

IN PROGRESS

0.0STATEWIDE VARIOUS
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

ENHANCEMENT PROJECTS (ROADSIDE)
ER-3102 IMPLEMENTATION OF STATEWIDE

SCENIC BYWAYS PROGRAM.
1781 1031

IN PROGRESS

0.0 STPEL 7575 75 NN N75N 75N N 75 N 75 N 75 N 75 N 75STATEWIDE VARIOUS

ER-3101 SPECIAL EVENTS PLANTING STATEWIDE. 13429 9429

IN PROGRESS

0.0 STPEL 400400 400 LL L400L 400L L 400 L 400 L 400 L 400 L 400STATEWIDE VARIOUS

ER-3100 PLANTING OF WILDFLOWERS AND
PERENNIAL BULBS ON FEDERAL-AID
SYSTEM.

17849 11849

IN PROGRESS

0.0 STPEL 600600 600 LL L600L 600L L 600 L 600 L 600 L 600 L 600STATEWIDE VARIOUS

ER-2973 ROADSIDE BEAUTIFICATION PROJECTS
IN ALL FOURTEEN HIGHWAY DIVISIONS.

62993 32993

IN PROGRESS

0.0 STPEL 30003000 3000 LL L3000L 3000L L 3000 L 3000 L 3000 L 3000 L 3000STATEWIDE VARIOUS

ER-2971 SIDEWALK PROGRAM IN ALL FOURTEEN
HIGHWAY DIVISIONS.

27358 13358

IN PROGRESS

0.0 STPER 14001400 1400 CC C1400C 1400C C 1400 C 1400 C 1400 C 1400 C 1400STATEWIDE VARIOUS

ER-3817 SCENIC ENHANCEMENT AND VIEWSHED
PROTECTION.

2200 2200

IN ACQUISITION

101.4STATEWIDE BLUE RIDGE

PARKWAY

HAZARD ELIMINATION PROJECTS
SI-4902 FREEWAY SIGNING INITIATIVE.

INSTALL OR REPLACE CRITICAL
DIRECTIONAL SIGNS.

200 200

UNDER CONSTRUCTION

STATEWIDE VARIOUS

SI-4901 NO NEED 2 SPEED SAFETY INITIATIVE.
SIGNING, EVALUATION, AND
IMPLEMENTATION.

280 280

IMPLEMENTATION IN PROGRESS

STATEWIDE VARIOUS

SI-4900 BLUE STAR MEMORIAL HIGHWAY SIGNING.
INSTALL SIGNS AT VARIOUS LOCATIONS
STATEWIDE.

250 250

UNDER CONSTRUCTION

STATEWIDE VARIOUS

SI-4735 SAFETY MANAGEMENT INITIATIVES. 1107 1107

IN PROGRESS

STATEWIDE VARIOUS

W-4715 POSITIVE MEDIAN BARRIER PROJECTS. 9000 HES 1000500 1000 CC C500C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS

W-9999 HIGH HAZARD BALANCE,
FISCAL YEARS 11-15.

1170000.0 HES 19500C C 19500 C 19500 C 19500 C 19500 C 19500STATEWIDE VARIOUS
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

HAZARD ELIMINATION PROJECTS
W-5301 LANE DEPARTURE SYSTEMIC

IMPROVEMENTS.
50000 HES 50005000 5000 CC C5000C 5000C C 5000 C 5000 C 5000 C 5000 C 5000STATEWIDE VARIOUS

W-4716 MEDIAN INLET REPLACEMENT PROJECT.

UNDER CONSTRUCTION

STATEWIDE VARIOUS

W-4714 RUMBLE STRIPS, SHOULDERS, ROADSIDE
SAFETY IMPROVEMENTS, AUXILIARY
TURN LANES, RAISED PAVEMENT
MARKERS AND PROFILE PAVEMENT
MARKINGS.

10050 50 HES 10001000 1000 CC C1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS

W-4447 SAFETY MANAGEMENT PROGRAM,
PROJECT IDENTIFICATION, ANALYSIS
AND PRELIMINARY ENGINEERING.

75829 23829

IN PROGRESS

HES 52005200 5200 PEPE PE5200PE 5200PE PE 5200 PE 5200 PE 5200 PE 5200 PE 5200STATEWIDE VARIOUS

W-5300 SIGNAL RETIMING TO IMPROVE SAFETY. 10000 HES 10001000 1000 CC C1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS

SAFE ROUTES TO SCHOOLS
SR-5000 SAFE ROUTES TO SCHOOL PROGRAM.

EDUCATIONAL,TRAINING AND OTHER
NON-INFRASTRUCTURE NEEDS.

1925 925

IN PROGRESS

SRTS 100100 100 NN N100N 100N N 100 N 100 N 100 N 100 N 100STATEWIDE VARIOUS

SR-5001 SAFE ROUTES TO SCHOOL PROGRAM.
PROJECTS TO IMPROVE SAFETY, REDUCE
TRAFFIC, FUEL COMSUMPTION AND AIR
POLLUTION IN VICINITY OF SCHOOLS.

45307 1307

IN PROGRESS

SRTS 400400 400 RR R400R 400R R 400 R 400 R 400 R 400 R 400

SRTS 40004000 4000 CC C4000C 4000C C 4000 C 4000 C 4000 C 4000 C 4000
STATEWIDE VARIOUS

PASSENGER RAIL PROJECTS
P-3809 RAILROAD SAFETY INSPECTIONS IN ALL

FOURTEEN (14) DIVISIONS.
5810 4310

IN PROGRESS

RR 5050 50 II I50I 50I I 50 I 50 I 50 I 50 I 50

T2001 100100 100 II I100I 100I I 100 I 100 I 100 I 100 I 100
STATEWIDE VARIOUS

P-4702 MAINTENANCE OF RAILROAD TRACK
AND SIGNAL IMPROVEMENTS.

14130 5730

IN PROGRESS

T2001 840840 840 CC C840C 840C C 840 C 840 C 840 C 840 C 840STATEWIDE VARIOUS

P-5202 ENVIRONMENTAL STUDIES FOR RAIL
CAPITAL PROJECTS.

19251 T2001 18631750 1824 CC C1787C 1902C C 1942 C 1982 C 2024 C 2067 C 2110STATEWIDE VARIOUS

P-4701 CAPACITY AND TRAVEL TIME
IMPROVEMENTS TO FREIGHT AND
PASSENGER RAIL CORRIDORS,
NEW EQUIPMENT AND MATCH
FOR FEDERAL FUNDS.

173118 98518

PART UNDER CONSTRUCTION

T2001 74607460 7460 CC C7460C 7460C C 7460 C 7460 C 7460 C 7460 C 7460STATEWIDE VARIOUS

A RESTORE DOUBLE TRACK TO HOSKINS - UNDER CONSTRUCTION.
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

PASSENGER RAIL PROJECTS
P-4700 RAILROAD STATION REHABILITATION

PROJECTS.
6900 6900

IN PROGRESS

STATEWIDE VARIOUS

P-4404 SOUTHEAST HIGH SPEED RAIL
CORRIDOR. UPDATE RAIL CROSSING
INVENTORY FROM SOUTH CAROLINA
STATE LINE TO THE VIRGINIA STATE
LINE VIA RALEIGH AND CHARLOTTE
AND THE APEX/CARY BYPASS SEGMENT.

150 150

IN PROGRESS

STATEWIDE VARIOUS

P-4001 RAIL INDUSTRIAL ACCESS PROGRAM. 19000 9000

IN PROGRESS

0.0 T2001 10001000 1000 CC C1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS

P-3814 CROSSING CONSOLIDATION PROJECTS
AS IDENTIFIED IN SOUTH END SEHSRC
TRAFFIC SEPARATION STUDY. RIGHT
OF WAY TO BE ACQUIRED BY
MUNICIPALITIES.

597 597

UNDER CONSTRUCTION

0.0STATEWIDE VARIOUS

P-3419 SEALED CORRIDOR-SELECTED SEHSRC
CROSSINGS. MEDIAN BARRIERS,
ARTICULATED GATES, FOUR- QUADRANT
GATES, WARNING DEVICE REVISIONS,
SIGNAGE AND CAMERA SYSTEMS.

12307 12307

UNDER CONSTRUCTION

0.0STATEWIDE VARIOUS

P-5003 SOUTHEASTERN NORTH CAROLINA
PASSENGER RAIL SERVICE, RALEIGH
TO WILMINGTON VIA FAYETTEVILLE.

132357 2356

RIGHT OF WAY IN PROGRESS

T2001 130001CSTATEWIDE VARIOUS

P-5004 SOUTHEASTERN NORTH CAROLINA
PASSENGER RAIL SERVICE, RALEIGH
TO WILMINGTON VIA GOLDSBORO.

192087 3086

RIGHT OF WAY IN PROGRESS

T2001 189001CSTATEWIDE VARIOUS

P-3418 PLANNING, MANAGEMENT
AND RESEARCH STUDIES.

14367 6367

IN PROGRESS

0.0 T2001 800800 800 FF F800F 800F F 800 F 800 F 800 F 800 F 800STATEWIDE VARIOUS

P-3309 AT-GRADE CROSSING ELIMINATION
AND IMPROVEMENT PROJECTS,
CORRIDOR INVENTORIES AND
STUDIES IN ALL FOURTEEN (14)
DIVISIONS.

9452 6452

IN PROGRESS

0.0 RR 150150 150 CC C150C 150C C 150 C 150 C 150 C 150 C 150

T2001 150150 150 CC C150C 150C C 150 C 150 C 150 C 150 C 150
STATEWIDE VARIOUS
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

PASSENGER RAIL PROJECTS
P-3815 CROSSING CONSOLIDATION PROJECTS AS

IDENTIFIED IN NEWTON-HICKORY-
CONOVER MPO TRAFFIC SEPARATION
STUDY.

1620 1620

UNDER CONSTRUCTION

0.0STATEWIDE VARIOUS

Y-4100 HIGHWAY-RAIL CROSSINGS SAFETY
IMPROVEMENTS AND INVENTORY
PASSENGER ROUTES.

15384 5384

UNDER CONSTRUCTION

RR 10001000 1000 CC C1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS

Y-9999 HIGHWAY-RAIL CROSSING SAFETY
IMPROVEMENTS, PASSENGER ROUTES.

13215 8315

IN PROGRESS

RR 490490 490 CC C490C 490C C 490 C 490 C 490 C 490 C 490STATEWIDE VARIOUS

Y-4415 HIGHWAY-RAIL CROSSING INVENTORY. 3075 2575

IN PROGRESS

RR 5050 50 CC C50C 50C C 50 C 50 C 50 C 50 C 50STATEWIDE VARIOUS

Y-4800 TRAFFIC SEPARATION STUDY
IMPLEMENTATION AND CLOSURES.

17285 17285

IN PROGRESS

STATEWIDE VARIOUS

Z-4100 HIGHWAY-RAIL CROSSING SAFETY
IMPROVEMENTS AND INVENTORY.

9000 9000

IN PROGRESS

STATEWIDE VARIOUS

Z-5200 HIGHWAY-RAIL GRADE CROSSING SAFETY
IMPROVEMENTS.

IN PROGRESS

STATEWIDE VARIOUS

Z-9999 HIGHWAY-RAIL CROSSING SAFETY
IMPROVEMENTS.

90511 25511

IN PROGRESS

RR 65006500 6500 CC C6500C 6500C C 6500 C 6500 C 6500 C 6500 C 6500STATEWIDE VARIOUS

P-5005 HIGH PRIORITY NORTH-SOUTH RAIL
CORRIDOR OF THE FUTURE.

25975 950 STHSR 425PE A

STHSR 503R A

STHSR 5326C A

STHSR 430PE B

STHSR 400R B

STHSR 5941C B

T2001 4000C

O 8000C

STATEWIDE CSX

A PIEDMONT CORRIDOR - CSXT MP A 101.0 ( ENFIELD CROSSING).

B PIEDMONT CORRIDOR - CSXT MP A 115.9 ( ARMSTRONG CROSSING).

P-3414 TRAVEL TIME IMPROVEMENTS
TO FREIGHT AND PASSENGER
RAIL CORRIDORS BETWEEN
RALEIGH AND CHARLOTTE
AND MATCH FEDERAL FUNDS.

71500 61500

IN PROGRESS

0.0 T2001 10001000 1000 CC C1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE NCRR
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STATEWIDE PROJECTS

ROUTE/CITYCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS: TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2011 FY 2014

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020LENGTH

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

NUMBER
ID

PASSENGER RAIL PROJECTS
P-3819 FEDERALLY-DESIGNATED HIGH SPEED

RAIL CORRIDOR BETWEEN CHARLOTTE
AND VIRGINIA STATE LINE, ENVIRON-
MENTAL STUDY, PRELIMINARY ENGIN-
EERING, RIGHT OF WAY, DESIGN AND
CONSTRUCTION.

16894 8746

IN PROGRESS

260.0 T2001 1695R

O 3955R

STHSR 12 12PE PE AA 12PE A

STHSR 5 11R R AA 11R A

STHSR 478 990C C AA 967C A

STATEWIDE NCRR-CSX

A FAIRGROUNDS CROSSING.

Z-5100 HIGHWAY-RAIL GRADE CROSSING SAFETY
IMPROVEMENTS.

IN PROGRESS

STATEWIDE STATEWIDE

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-4704 INTERSTATE REST AREA SYSTEM

PRESERVATION. PAVEMENT, PAVEMENT
MARKING, CURB AND GUTTER, SIDE-
WALKS AND OTHER REHABILITATION
ITEMS.

6700 2700

IN PROGRESS

IMPM 400400 400 CC C400C 400C C 400 C 400 C 400 C 400 C 400STATEWIDE VARIOUS

ROADSIDE ENVIRONMENTAL PROJECTS (SCENIC)
L-1000 REPLACEMENT PLANTS AT SELECTED

LOCATIONS WITHIN THE 14 HIGHWAY
DIVISIONS. LANDSCAPE.

3303 2403

IN PROGRESS

0.0 PLF 9090 90 LL L90L 90L L 90 L 90 L 90 L 90 L 90STATEWIDE VARIOUS

L-2133 PLANTING OF PERENNIAL BULBS AND
WILDFLOWERS WITHIN THE 14 HIGHWAY
DIVISIONS. LANDSCAPE.

26960 15960

IN PROGRESS

0.0 PLF 11001100 1100 LL L1100L 1100L L 1100 L 1100 L 1100 L 1100 L 1100STATEWIDE VARIOUS

L-2500 COLOR AND CANOPY AND TREE PLANTING. 5743 743

IN PROGRESS

0.0 PLF 500500 500 LL L500L 500L L 500 L 500 L 500 L 500 L 500STATEWIDE VARIOUS

S-5001 NORTH CAROLINA SCENIC BYWAYS
LAND CONSERVATION INITIATIVE TO
IMPLEMENT RESOURCE PROTECTION
AND HERITAGE TOURISM DEVELOPMENT
TO ENHANCE AND PRESERVE SCENIC
VISTAS AND TOURISM CORRIDORS
ALONG 26 OF NORTH CAROLINA'S
SCENIC BYWAYS.

316 316

IN PROGRESS

STATEWIDE VARIOUS
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North Carolina Mobility Fund 

The North Carolina General Assembly included in the 2010 Appropriations Act 
the creation of the Mobility Fund and appropriated new transportation dollars to 
fund it. 
 
The Mission 
According to § 136-188: 

(a) The Department of Transportation shall use the Mobility Fund to fund 
transportation projects, selected by the Department, of statewide and 
regional significance that relieve congestion and enhance mobility across 
all modes of transportation. The Department of Transportation shall 
establish project selection criteria based on the provisions of this Article. 

 
When developing the project criteria and selection process, the 
Department shall involve the public and other stakeholders, including, but 
not limited to, the North Carolina Association of Municipal Planning 
Organizations, the North Carolina Association of Rural Planning 
Organizations, the North Carolina League of Municipalities, the North 
Carolina Association of County Commissioners, the North Carolina 
Metropolitan Mayors Coalition, and the North Carolina Council of Regional 
Governments.   

 
The Process 
A preliminary report on the project selection criteria is due to the Joint Legislative 
Transportation Oversight Committee (JLTOC) by October 1, 2010.  A final report 
is due to the JLTOC by December 15, 2010. 
 
The Timeline 
• August 9 – September 9
 

:  First round of public input  

• September 13 - September 30
 

:  Preliminary report is prepared.  

• October 1 – October 29

 

:   Preliminary report is released.  Second round of 
public input  

• November 1- November 30
 

:  Final report is prepared. 

• December 2
 

: Final report presented to Board of Transportation (BOT). 

• December 15
 

: Final report presented to JLTOC 

 
Key Questions 
The following questions are meant to stimulate comments and discussion.  
These questions do not reflect the departmental policy or goals for this process 
or the Mobility Fund.  Again, the questions listed below are for discussion 
purposes only. 
 



• What should the selection criteria consist of?

 

  For example, should it consider  
travel time savings; current and future volume-to-capacity ratios; economic 
development; economic distressed counties; connections to intermodal 
terminals (airports, seaports, etc.), military bases, major hospitals, and 
universities/community colleges; major employment centers; current and 
future freight volumes; ability to leverage other funds (bonds, tolls, etc.); 
safety needs. 

• 

 

How should projects that qualify for to receive state grants from the 
Congestion Relief and Intermodal Transportation 21st Century Fund receive 
“preferential consideration as stated in the law? 

• Should a benefit-cost methodology or some other methodology be used to 
rank candidate projects?

 
   What would be factored into such a methodology?  

Comments, concerns and proposals are being solicited on these and any other 
items associated with the Mobility Fund.  Comments on the weighting of selection 
criteria, selection process and scoring matrix are also welcome. 
 
Providing Input 
You and your stakeholders have a variety of options to submit comments.  For 
the first comment period (August 9 – September 9) you can: 
 
• Email comments to DJVOELKER@ncdot.gov  
 

• Visit NCDOT's website at http://www.ncdot.org/ and use the “Contact Us” 
button to comment.  

 

• Visit our “Citizen Connect Forum” site at http://ncdot.newkind.com/ this is a 
new social media site which allows for continuous comments to be posted via 
forums and threads.  You can comment on others’ comments and further 
engage in the input process. 

 

• Mail in your comments to: 
 Don Voelker 

Director, Strategic Planning Office of Transportation 
North Carolina Department of Transportation 
1501 Mail Service Center  
Raleigh, NC  27699-1501 

 
Please share this information with your stakeholders and partners so that 
everyone who wants to partake in this process has the opportunity to do 
so.  Remember, the deadline for the first round of public comments is 
September 9.   
  
Thank you for your time and participation.  Together, we can ensure that the 
Mobility Fund has a positive and lasting effect on North Carolina’s transportation 
network.  Please feel free to contact the Department at 1-877-DOT-4YOU or visit 
www.ncdot.gov if you have more questions. 
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Project Description/Scope:  Construct the Wilmington Bypass from US 421 in New Hanover County to 
US 17 in Brunswick County. 

WILMINGTON BYPASS  

 
Current Status:  NCDOT has let the design and construction of the Wilmington Bypass Section “A” from 
US 17 to US 74/76 as a “design-build” project.  They anticipate completing this section of the Bypass in 
2013.  Section “B” from US 421 to US 74/76 is currently unfunded; however, the acquisition of property for 
Section “B” has been re-authorized.  The NCDOT released the “draft” State Transportation Improvement 
Program that includes funding for the “B” section of the Wilmington Bypass from 2013 through 2020. 
 
Next Step:  Review the NCDOT Urban Loop Prioritization process. 
 

Project Description/Scope:  Cape Fear Commutes 2035 is a federally-mandated assessment of the current 
and future transportation needs of people and goods within the Wilmington MPO area.  Cape Fear 
Commutes 2035 will create a long range transportation plan with recommendations for how those needs 
should be addressed over the next 25 years. The plan will establish the goals and objectives for the 
improvement of mobility within the Wilmington MPO planning area and make specific recommendations for 
transportation projects and funding sources.  

CAPE FEAR COMMUTES 2035 TRANSPORTATION PLAN  

 
Current Status:  The MPO committee charged with crafting the Cape Fear Commutes 2035 Transportation 
Plan has finalized the draft plan.  The plan was presented to the WMPO Transportation Advisory Committee 
and local member jurisdictions and held three public informational workshops. The public comment period 
closed on June 4th

 
.  The MPO has received all public comments and is currently reviewing the comments.  

Next Step:  The MPO will incorporate the comments into the final plan.  Staff plans to present the final plan 
to the TAC in August/September. 
 
 
CAPE FEAR SKYWAY
Project Description/Scope:  Construct the Cape Fear Skyway that will link from in the vicinity of US 17 to 
Independence Boulevard and Carolina Beach Road.   

  

 
Current Status:  On October 28, 2009 the Wilmington MPO’s Transportation Advisory Committee 
endorsed a resolution supporting the northern alignment and encouraging New Hanover County, City of 
Wilmington, Brunswick County and the Town of Leland to utilize the land use planning tools available to 
preserve a corridor for the future Cape Fear Skyway. The North Carolina Turnpike Authority provided the 
finalized the Transportation Corridor Official map for the Cape Fear Skyway on June 9th

 
. 

The City of Wilmington, New Hanover County, Pender County, Town of Carolina Beach and Town of 
Wrightsville Beach have endorsed resolutions supporting the “gap” funding and corridor preservation. 
Senator Boseman introduced Senate Bill 1129 and Representative McComas introduced House Bill 2053 that 
would provide “gap “funding” for the Cape Fear Skyway.  The bills have been referred to committee and no 
action was taken on the bills during the Legislature’s short session. 
 
Next Step:  Work with New Hanover and Brunswick counties, Town of Leland and City of Wilmington to 
preserve a corridor for the future Cape Fear Skyway from Independence Boulevard/Carolina Beach Road 
intersection to a location in the vicinity of US 17 and the Wilmington Bypass in Brunswick County.  Work 



with North Carolina delegation to provide the necessary “gap” funding for the construction of the Cape Fear 
Skyway. 
 
 

Project Description/Scope:  Complete a city-wide area collector street plan including Monkey Junction that 
will: 1) distribute traffic across an appropriate network of arterial and collector streets, not local streets; 2) 
establish a set of multi-modal cross-sections for collector streets that accommodate all road users and 
contribute to the attractiveness of the city; 3) preserve the mobility of the major arterials by limiting the 
amount of direct access to these facilities; and 4) provide for orderly provision of public utilities within the 
collector street corridors.  The plan will be used by city staff and property owners to reduce congestion and 
improve mobility throughout the City of Wilmington. 

CITY OF WILMINGTON COLLECTOR STREET PLAN  

 
Current Status:  The Wilmington MPO received 7 proposals from qualified engineering firms to complete a 
collector street plan for the City of Wilmington.  Staff is currently reviewing and scoring the proposals. 
 
Next Step:  Review the proposals and select a firm to complete the city-wide collector street plan. 
 
 

Project Description/Scope:  The Cross City Trail will provide a future bicycle and pedestrian connection 
from Wade Park, Halyburton Park and Empie Park to the Heide-Trask Drawbridge. Portions of this trail will 
be constructed in conjunction with the Independence Boulevard and Randall Parkway widening projects.  
Construction of Phase I along South 17th Street between John D. Barry Drive and the Cameron Art Museum 
is funded by $350,000 in ARRA funds from NCDOT.  Phase II along Independence Boulevard between 
Converse Drive and Randall Parkway (which passes through Empie Park and the Devon Park community) is 
funded through $1,650,000 in ARRA funds from NCDOT.  Phase IIIA is the section between South College 
Road and Mallard Street, most of which is located on the UNCW campus. Phase IIIG is the section between 
UNCW and the Autumn Hall Town Center mixed-use development. 

CROSS-CITY TRAIL 

 
Current Status:  Construction on Phase I began on February 1 and will be completed in 120 days.  
Construction on Phase II began on March 1 and will be completed in 180 days.  Kimley-Horn Associates, 
Inc. has completed design and permitting for Phase IIIA.  The City has hired Kimley-Horn & Associates to 
complete Phase IIIG, with design and permitting already begun.  A public meeting to review the alternative 
alignments for Phase IIIG was held on June 17th

 

 at the Fisher Student Center at UNCW. The City is currently 
considering several location and cross-section design alternatives to connect UNCW with Autumn Hall. 

The City was awarded an additional $2 million in American Recovery and Reinvestment Act funding. A 
ceremony was held on June 28th to celebrate the trail and announce the $2 million award. On July 6th

 

, the City 
completed a supplemental appropriation and endorsed a municipal agreement to accept the funding from 
NCDOT. 

Next Step: Phase IIIA will be let for bid in late summer and Phase IIIG will be let for bid in October. 
 
 

Project Description/Scope:  Submit a designation and grant application to the Fit Community 2009 grant 
program. 

FIT COMMUNITY 2009 GRANT 

 
Current Status:   The Ann Street Bicycle Boulevard is officially open and grant-funded promotional activities 
will continue as planned until September 2010.  The second event was held at the Martin Luther King, Jr. 
Community Center on June 5 th.  Ten bicycles were awarded to those who participated in bicycle safety 



training.  Free helmets and locks were also distributed.  Chef Keith Rhodes of Catch provided a healthy 
cooking demonstration.  The third event will be held on Saturday, July 17th

 

.  This event will include bicycle 
safety instruction and a bicycle scavenger hunt along the bicycle boulevard to encourage usage of the bicycle 
boulevard.  Those who participate in each event will receive free bicycle helmets and locks, and gift cards to 
the Riverfront Farmers' Market.  Ten bicycles will be awarded to those participate in bicycle safety training.    

Next Step:  Organize group ride from Ann Street/South 15th Street to Riverfront Farmers' Market on July 
24th and August 7th.  Host the fourth bicycle boulevard event on September 11th at the Martin Luther King, Jr. 
Community Center followed by a group ride September 18th

 

.  Let the Ann Street/South 5th Avenue 
intersection improvement project for bid in July, with construction to begin at end of summer. 

 
5TH

Project Description/Scope: Design and implement a pavement marking plan on N. 5
 AVENUE PAVEMENT MARKING PLAN  

th

 

 Avenue from 
Willard Street to Nixon Street.  The pavement marking plan will reduce the number of lanes from four to two 
and incorporate a bicycle lane and parking.  

Current Status:  Kimley-Horn and Associates was hired to complete the design.  The City has received and 
comments on the 90% design plans.  Staff completed the data collection and is currently completing signal 
warrant analysis at the intersections of 5th Avenue/Grace, 5th/Princess, 5th/Chestnut and 5th

 
/Red Cross. 

Next Step:  Complete the signal warrant analysis.  Receive the 100% design plans.  Bid and construct the 
revised pavement markings.  
 
 

Project Description/Scope: NCDT plans to widen Kerr Avenue to a 4-lane divided facility from Randall 
Parkway to the Martin Luther King, Jr. Parkway and construct an interchange at the intersection of Kerr 
Avenue and the Martin Luther King, Jr. Parkway.  The construction of the widening project is funded by 
NCDOT; however, the construction of the interchange is currently unfunded.  Smith Creek Land 
Subdivision, a six-lot subdivision, is planned on the northwest quadrant lying within the interchange location.  

KERR AVENUE/MARTIN LUTHER KING JR. PARKWAY CORRIDOR PRESERVATION 

 
Current Status:  On December 16, 2009 the Wilmington Metropolitan Planning Organization’s 
Transportation Advisory Committee endorsed a resolution requesting the City of Wilmington file a 
Transportation Corridor Official Map for the interchange at this location. The City filed a Transportation 
Corridor Official map in May for the interchange on the northwest quadrant.  Staff has been notified of 
interest for development on the southern quadrant and has begun the process to file the Transportation 
Corridor Official Map for this quadrant.  City Council established August 3rd as the public hearing date for 
the project. Staff has posted the maps for the southwest quadrant at the New Hanover County Courthouse 
and will mail notices to the Mayor Saffo, Chairman Thompson, the Secretary of Transportation and affected 
property owners on July 19th

 
.  

Next Step:  City Council will conduct a public hearing on this item on August 3rd

 
. 

 
LANE IMPROVEMENTS – MARKET AT NEW CENTER DRIVE:
Project Description/Scope:  Increase capacity and decrease delay exiting Target Shopping Center with the 
addition of a dedicated right turn lane and conversion of the existing right turn to an additional through lane.  
Developer contribution will also install a right turn lane on Market entering the Dunkin Donuts/Red Roof 
Inn.  City forces will install signal modifications.  

  

 



Current Status:  Contractor has mobilized and completed most of the demolition work.  Revised easements 
are in legal.  Hidden sanitary sewer manhole was uncovered and has to be lowered to accommodate new lane.  
Unsuitable soils have been removed and replaced and the outside curb line is in place. Design 
revisions to accommodate Progress Energy easement requirements are complete and being 
processed by PE.  These revisions will delay construction completion by about a week.  
 
Next Step:  Complete easements, complete manhole adjustments, revise driveway to Red Roof/Dunkin, 
pour sidewalk, lay asphalt, stripe, open lane and revise signal displays.   
 
 

Project Description/Scope:  Develop a corridor plan for Market Street from Colonial Drive to the Pender 
County line. This project will integrate transportation and land use planning in an effort to improve safety and 
mobility along the entire corridor. The plan will provide recommendations for access management, inter-
connectivity, improved development standards, future collector streets and conceptual designs.  On March 6, 
2008 the NCDOT approved funding in the amount of $275,000 for the Wilmington Metropolitan Planning 
Organization (MPO), City of Wilmington, New Hanover County and NCDOT to develop the plan.   

MARKET STREET CORRIDOR PLAN  

 
Current Status:  Kimley-Horn & Associates (KHA) has provided the final draft plan and ordinances for 
consideration.  NCDOT requested the evaluation of relocating the signal from Cardinal Drive to Judges 
Road.  NCDOT supported signalized left-overs at Cardinal Drive and Judges Road; however, following 
additional analysis, NCDOT has modified their recommendation and now recommend only the signalized 
intersection at Cardinal Drive. Staff has provided final comments to KHA. 
 
Next Step:  Incorporate the comments in the final report.  The plan is anticipated to be presented to a joint 
City/County Planning Commission meeting in August 2010. 
 
 

Project Description/Scope: Purchase right-of-way, develop design plans and construct the Wilmington 
Multi-modal Transportation Center between N. 3

MULTI-MODAL TRANSPORTATION CENTER  

rd, N. 4th

 
, Hanover and Red Cross Streets. 

Current Status:  NCDOT has appropriated $10 million to purchase the properties for the Multi-Modal 
Transportation Center. The City’s local match is $1 million.  NCDOT has reached a settlement with all 
property owners except U-Haul. The Long Range Transit Needs Study for the Wilmington Multi-modal 
Transportation Center recommends the acquisition of the U-Haul property.  NCDOT hired Moffit & Nichol 
and Hard Art Studio to complete the conceptual design for the train station north of Campbell and complete 
structural and hazardous materials evaluations. The conceptual plans are expected by September 10th

 

. 
NCDOT hired Moffit & Nichol and Ko & Associates to complete the Environmental Assessment (EA) for 
the Wilmington Multi-modal Transportation Center.  This document is expected to be complete within 
twelve months.  NCDOT is pursuing securing an option on the U-Haul property until completion of the EA. 

Next Step: Completion of the EA and complete acquisition of the U-Haul property.  
 
 

Project Description/Scope:  The City of Wilmington operates a neighborhood traffic management 
program to focus on the installation of neighborhood traffic-calming devices that reduce speed and improve 
safety along neighborhood streets. The City has currently completed neighborhood traffic studies to develop 
immediate and long-term solutions in 17 Wilmington neighborhoods. The LPA Group has submitted final 
construction drawings for long-term improvements in 10 neighborhoods.  

NEIGHBORHOOD TRAFFIC STUDIES  

 



Current Status:  Based on funding, staff has prioritized the locations for installation in Pine Valley East.  The 
City opened bids on May 27th.  Barnhill Construction was the low bidder. The purchase order will be included 
on City Council’s August 4th

 

 PO Memo.  Staff is completing a design for intersection improvements at 
Aster/Bethal intersection in an effort to utilize any remaining funds to construct these improvements. 

Next Steps:  Construction is anticipated to begin in August 2010. 
 
 
N. 3RD

Project Description/Scope: In May 2006, a transportation bond referendum was approved that included $5 
million in improvements to the North 3

 STREET CORRIDOR STREETSCAPE IMPROVEMENTS 

rd

 

 Street corridor. The project includes improvements to traffic flow, 
utilities, pedestrian safety and streetscape aesthetics. The city has hired Kimley-Horn & Associates (KHA) to 
complete the engineered design of the corridor. 

Current Status:  The City has received the 100% final design plans and the opinion of probable costs. The 
City has accepted ownership and maintenance of North 3rd Street.  Staff has worked with Cape Fear Public 
Utility Authority (CFPUA) to develop an Inter-local Agreement for the construction of the improvements 
along North 3rd

 

 Street. This agreement outlines the cost-sharing and logistical details. The Authority Board 
and City Council have approved the agreement. 

Next Step: Bid the construction of the North 3rd

 

 Street improvements in late August. The City anticipates 
beginning construction of the streetscape corridor enhancements in October.  

 

Project Description/Scope: Princess Place Drive and South Front Street (US 421 Truck) are part of a 
resurfacing package that was let by NCDOT in late 2009. With adjustments to the pavement markings, the 
existing pavement on both Princess Place Drive and South Front Street (US 421 Truck) should accommodate 
two motor vehicle lanes, two bicycle lanes, and intermittent left-turn lanes. On December 16, 2009, the 
Wilmington MPO’s Transportation Advisory Committee supported a resolution requesting the City of 
Wilmington and NCDOT work cooperatively to add on-road bicycle lanes to Princess Place Drive and South 
Front Street (US 421 Truck) as part of the resurfacing project.  

PRINCESS PLACE DRIVE AND SOUTH FRONT STREET PAVEMENT MARKING PLANS  

 
Current Status: Ramey Kemp & Associates has finalized the pavement marking plans.  Staff held public 
meetings on May 20th for the East Wilmington Bicycle/Pedestrian improvements and June 8th

 

 for S. Front 
Street Bicycle Lanes.  The attendees at both meetings supported the projects. The final plans have been 
submitted to NCDOT. NCDOT has began the mill patching on Princess Place Drive. 

Next Step:  Implement the pavement marking plans for Princess Place Drive and South Front Street as 
designed by Ramey Kemp & Associates.  
 
 
SAFE ROUTES TO SCHOOL: BRADLEY CREEK ELEMENTARY 
Project Description/Scope:  Construct a 3,100-foot-long sidewalk between Bradley Creek Elementary 
School and Greenville Village mobile home park and promote use of the sidewalk through various bilingual 
events and materials. 

(No significant change) 

 
Current Status:  On March 6, 2008, the North Carolina Board of Transportation voted to award the City of 
Wilmington $211,800 to fund a demonstration Safe Routes to School project at Bradley Creek Elementary 
School. On July 1, 2008 the Wilmington City Council endorsed the municipal agreement between the City 
and NCDOT.  Norris, Kuske and Tunstall completed the final design for the sidewalk and pedestrian 
crossing along Greenville Loop Road.   



 
Next Step:  Let project for bid in July or August. 
 
 
SAFE ROUTES TO SCHOOL: PARK AVENUE AT INDEPENDENCE BOULEVARD
Project Description/Scope:  This project will provide a high-visibility, protected location for pedestrians 
and bicyclists to cross Independence Boulevard at Park Avenue.  The crossing will consist of an 8- to 10-
foot-wide multi-use path along the north side of Park Avenue between Hawthorne Road and the Empie Park 
entrance, a striped crosswalk across the northern leg of the intersection, and pedestrian signal heads and push 
buttons at the northwest and northeast corners of the intersection.  This crossing is currently part of the 
River-to-the-Sea Bikeway and will also be part of the planned Cross-City Trail. 

 (No significant change) 

 
Current Status:  After review and refinement, Right Angle Engineering, PC has submitted the 100% design 
plans to NCDOT. Staff is still awaiting the encroachment from NCDOT. 
 
Next Step:  Receive encroachment agreement from NCDOT.  Let project for bid in July or August. 
 
 
TRAFFIC SIGNAL SYSTEM UPGRADE/EXPANSION
Project Description/Scope:  Collaborative effort between NCDOT and the City of Wilmington.  This 
project will replace all signal control cabinets, replace central control computers and software, upgrade copper 
communications cabling to fiber optic and expand system coverage to encompass all signals that functionally 
affect traffic flow on major corridors within the City.  Final system will have 210+ signals centrally controlled 
vs. the 160 +/- currently under distributed control.   

  

 
Current Status:  All contract construction and 30-day observation complete.  Fiber optic cabling to bring 
Eastwood at Rogersville, the 6th Street RR Bridge, the Princess Place Fire Station, and the Pine Valley camera 
is in place and connection will be scheduled for late July.  Three signals on the streetscape project downtown 
were brought on line 6/15 with City-installed radio links.  NCDOT indicates that fiber optic work will occur 
July 30th through August 8th

 
 with the Wrightsville and Independence project.  

Next Steps:  Connect all remaining off-system intersections and cameras and begin process of closing out 
project and completing NCDOT reimbursement requests.  
 
 
 



 

 

 

  STATE OF NORTH CAROLINA 
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August 13, 2010 
 
 

R-2245:   Second bridge to Oak Island over the intercoastal waterway. 
TIP Projects: 

Under construction 

 
Open to traffic by the middle/end of October 2010 

 
B-0682:  Bridge to Sunset Beach over the intercoastal waterway.   
Under construction 

 
Estimated Contract Completion Date December of 2010  

 
U-4733:  intersection improvements SR 1411 (Wrightsville Avenue), from Forest Hills Drive to 
SR 2313 (Wilshire Boulevard).   

 
Estimated Contract Completion Date Summer/Fall 2010 

 
U-5017A:  Letting Date 10/21/2008  Wilmington Computerized Signal System 

U-5017B:  Letting Date 11/18/2008  Wilmington Computerized Signal System 
Estimated Contract Completion Date Nov. 2010 

U-5017C:  Letting Date 12/16/2008  Wilmington Computerized Signal System 
Estimated Contract Completion Date June 2011 

Estimated Contract Completion Date Jan. 2011 

 
Work Complete, Burn In period complete, now we are in the 1-yr. warranty period 

 
U-3462:  Town of  Shallotte, SR 1357 (Smith Avenue) extension from West of US 17  
Business to NC 130.    Under construction and funded by stimulus. 

 
Estimated Contract Completion Date Dec. 2010 

 
R-4002:  widen SR 1472 (Village Road) from SR 1437 (Old Fayetteville Road)/SR 1435     
(South Navassa Road) to east of US 17 Interchange ramps, to a 4-lane divided facility.        

 
Estimated Contract Completion Date June 2011 

 
 



 
 

B-4030:  replace Bridge #9 over Bear Branch, on NC 130. 

 
Estimated Contract Completion Date 12/31/2010 

 
W-5103 – US 421 (Carolina Beach Road) from George Anderson Road to SR 1100 (River 
Road) construct various safety improvements at 20+ intersections. 
Availability Date March 1, 2010 

 
Estimated Contract Completion Date 7/1/2012 

 
Memorial Bridge – painting of the Memorial Bridge.   
Lane closures are not allowed from Memorial Day to Labor Day (fall/winter time) for the 
following times:   5:00 AM to 7:00 PM 
Lane closures are not allowed from Memorial Day to Labor Day (spring/summer time) for the 
following times:   6:00 AM to 7:00 PM  Monday thru Thursday 
Contractor will be allowed to completely close the bridge
April 13, 2010 to June 11, 2010 from 7:00 PM to 5:00 AM.  

 for the following times: 

 
Estimated Contract Completion Date September 30, 2010 

 
B-5215 – SR 1115 (Stone Chimney Road) replace bridge #49 over branch of Lockwood Folly 
River.   
 

Availability Date August 2, 2010; contractor has 120 days to complete 

 
B-5217 – SR 1115 (Stone Chimney Road) replace bridge #59 over branch of Lockwood Folly 
River.   
 

Availability Date August 2, 2010; contractor has 120 days to complete 

 
B-5216 – SR 1115 (Stone Chimney Road) replace bridge #58 over branch of Lockwood Folly 
River.   
 

Availability Date August 2, 2010; contractor has 120 days to complete 

 
W-5104 – NC 132 (College Road) from US 421 (Carolina Beach Road) to US 117 (Shipyard 
Blvd.) construct various safety improvements at 10+ intersections. 

 
Letting Date September 21, 2010 

 
R-2633 AA & AB:  Construction of I-140 (Wilmington Bypass) from US 17 to US 74/76.   
Availability Date March 29, 2010 

 
Estimated Contract Completion Date July 3, 2013 

 
 
 
 
 



 
 

U-3338 B:  Widening of Kerr Ave. from Randell Parkway to Martin Luther King, Jr. Parkway. 
Start Date May 2013 
 
 
R-3601 US 17/74/76: Widening across the “causeway”, between Leland and Wilmington.  AT 
the beginning the planning process.  We will move into the merger process afterwards and then 
to design.  A scoping meeting will be held in the next couple of months. 
Start Date July 2013 
 
 
R-3432 – SR 1163 (Georgetown Road) extend from SR 1184 (Ocean Isle Beach Road) to 
NC 179.  Start Date June 2013 
 
 
U-4902 C:  construct a concrete median island from SR 1402 (Porter’s Neck Road) to Colonial 
Drive (non-system road).  Project is in the planning process and awaiting the completion of the 
Market Street Corridor Study. 
 
 
R-2633 B:  Construction of I-140 (Wilmington Bypass) from US 74/76 to US 421. 
 
 
R-5021:  NC 211 widening, from NC 87 to SR 1500 (Midway Road).   
 
 
R-4063:  widen SR 1472 (Village Road) from SR 1435 (South Navassa Road) to  
SR 1438 (Lanvale Road). 
 
 
Military Cutoff Road Extension (U-4751) and Hampstead Bypass (R-3300): extending 
Military Cutoff Road from Market Street to the Wilmington Bypass, with an interchange at the 
Bypass.  NCDOT and the merger team are scheduled to have selected a preferred alternative by 
Winter 2009/2010 and complete the final environmental impact statement by Summer 2010. 
 
 
FS-0203C Feasibility Study for College Road:  from SR 1327 (Gordon Road) to US 17  
 (Market Street).  
 
 
 
 
 
 
 
 
 



 
 

 
Division Projects: 

NC 87 - Boiling Spring Lakes:  install two right turn lanes and extend existing left turn lane at 
the intersection of SR 1539 (East Boiling Spring Lakes Road) and NC 87.  Signal materials for 
this project will be coming from U-4733 (Independence/Wrightsville intersection project), 
which is delayed due to contractor’s bankruptcy. 

 
Work complete 

 
SR 1448 (Middle River Road):  full depth patching from NC 211 to the paved end of system.  
Schedule to be under contract in the Spring 2010 
 
 
SR 1345 (Royal Oak Road):  mill patch the rutted section of SR 1345 (Royal Oak Road), due 
to increased truck traffic.   Schedule to be under contract in the Spring 2010 
 
 
SR 1455 (Porter’s Neck Road):  construct a roundabout at the intersection of SR 1455 (Porter's 
Neck Road) and SR 1402 (Edgewater Club Road).   

 
Completion Date August 14, 2010 

 
SR 1403 (Middle Sound Loop Road):  redesign the intersection of SR 1403 (Middle Sound 
Loop Road) and SR 1407 (Darden Road), into a roundabout design.  Design is complete and our 
schedule is to construct the roundabout in the summer of 2010, when school is complete. 

 
Completion Date August 14, 2010 

 
SR 1492 (Pine Grove Road):  redesign intersection at SR 1492 (Pine Grove Rd) and 
Masonboro Loop Road.   (City is responsible for design & construct) 
 
 
US 421 Carolina Beach:  widen Carl Winner Street to allow dual right turn lanes onto US 421 
northbound. 
Under signal review  
 
 
 
 
 
 
 
 
 
 
 



 
 

 

 
Resurfacing Projects: 

Brunswick County contract (C202142):     
NC 211 mill patching and resurfacing from SR 1500 (Midway Road) to SR 1114 
(Zion Hill Road). 
SR 1539 (East Boiling Springs Lake Road) resurfacing from NC 87 to RR tracks. 
SR 1115 (Stone Chimney Road) mill patching and resurfacing from NC 211 to US 17. 
SR 1119 (Stanley Road) mill patching and resurfacing from end of maintenance to  
SR 1120 (Sabbath Home Road).  
SR 1527 (Wescott Road) resurfacing from NC 211 to SR 1526 (Jabbertown Road). 
SR 1527 (Wescott Road) patching and resurfacing from SR 1526 to SR  
1528 (East Moore Street). 

 
Work Complete 

 
Pender County contract (C202184):   

NC 50 resurface from North Topsail Drive/Roland Drive to 0.09 miles north of NC 210, 
no work on swing bridge over the intercoastal waterway. 

 
Work Complete 

    
New Hanover County contract (C202188):   
 US 421 milling and resurfacing from Snows Cut Bridge to Carolina Sands  Drive. 
 US 117/NC 132 resurfacing from SR 1322 (Murrayville Road) to bridge over I-40. 

SR 1574 (Service Road) milling and resurfacing from SR 1573 to SR 1573. 
SR 1592 (Landsdowne Road) mill patching and resurfacing from NC 132 to  
SR 1516 (Navaho Trail). 
SR 1516 (Navaho Trail) mill patching and resurfacing from SR 1592 to 
SR 1492 (Masonboro Loop Road). 
SR 1492 (Masonboro Loop Road) patching and resurfacing from SR 1517  
(Trails End Road) to SR 1505 (Beasley Road). 
SR 1411 (Dawson Street Extension) resurfacing from US 76 (Oleander  
Drive) to SR 1411 (Wrightsville Avenue). 
SR 1411 (Wrightsville Avenue) patching from SR 1411 to Independence Boulevard. 
SR 1411 (Wrightsville Avenue) patching from Huntington Road to US 76. 
SR 1411 (Wrightsville Avenue) milling and resurfacing from US 76 to US 74. 
SR 2313 (Wilshire Boulevard) patching  from SR 1411 to SR 1175 (Kerr Avenue) 
SR 1302 (North 23rd

north of RR Tracks. 
 Street) milling and resurfacing from US 17 Bus. To  

 
Estimated Contract Completion Date Summer 2010 

 
Brunswick & New Hanover Counties contract (C202476): 
 

NC 87 resurface from NCL of Boiling Springs to US 17, including spiral widening at  
Brunswick County:   



 
 

various locations.   
NC 211 resurface from 0.24 mile west of the Town of St. James to 0.18 mile east of  
SR 1500 (Midway Road).   
SR 1300 (Calabash Road NW) resurface from SR 1308 (Etheridge Road NW) to  
NC 904,   
SR 1132 (Shell Point Road) resurface from NC 130 to SR 1130 (Mt. Pisgah Road),  
SR 1417 (Malmo Loop Road) resurface from NC 87 to US 74/76,   
SR 1426 (Mt. Misery Road) resurface from US 74/76 to SR 1426     
 

US 421 Truck resurface from 0.02 mile north of US 421 to 0.01 mile north of Queen 
Street (non-system).    

New Hanover County:   

SR 1301 (Princess Place Road) resurface from US 17 Business to 17th Street. 

 
Estimated Contract Completion Date November 2010 

 
Pender County contract (C202475): 
 NC 11 resurface from US 421 to US 117, including spiral widening at various locations. 

 
Estimated Contract Completion Date November 2010 

 
Brunswick County contract (C202562): 

US 17 mill & resurface from US 17 Business (northside of Bolivia) to SR 1701  
(Zion Church Road) 

 
Estimated Contract Completion Date December 2010 

 
Pender County contract: 
 SR 1002 (Island Creek Road) resurface from NC 210 to New Hanover County line. 
 SR 1209 (Shiloh Road) mill patch from US 421 to Sampson County line. 
 SR 1216 (Piney Woods Road) mill patch from US 421 to SR 1336(Mary Slocum Road) 
 SR 1332 (Penderlea Highway) mill patch from SR 1328 (Raccoon Road) to SR 1209 
 SR 1333 (Lamb Road) mill patch from NC 11 to SR 1332 
 SR 1340 (New Savannah Rd) mill patch from SR 1345 (Coras Grove Road) to SR1332 
 SR 1345A mill patch from SR 1347 to SR 1344 (East Wallace Street) 
 SR 1347 (Old Savannah Road) mill patch from SR 1345 to US 117 
 SR 1509 (Stag Park Road) mill patch from I-40 to NC 53 
 SR 1701 (McKoy Road) mill patch from end of system to SR 1509 
 SR 1569 (Hoover Road) overlay from US 17 to end of system 

 
Work Complete 

 
 
NC 53 mill & resurface approaches to Bridge #34 (over the Cape Fear River), Bridge #37 (over 
Angola Creek just west of NC 50) & Bridge #39 (over Moore Creek just east of NC 50). 
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